
UNCLASSIFIED

UNCLASSIFIED
Navy Page 1 of 52 R-1 Line Item #33

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 93.750 81.347 142.657 -   142.657 150.032 128.194 79.157 59.145 Continuing Continuing
0260: Remote Minehunting
Systems

10.967 19.691 50.043 -   50.043 39.325 32.271 24.175 19.103 Continuing Continuing

1233: Surface MCM Mid-life
Upgrade

20.922 13.479 25.593 -   25.593 30.268 26.255 19.593 19.758 Continuing Continuing

2131: Assault Breaching System 29.652 31.245 49.200 -   49.200 58.906 58.517 32.905 17.697 Continuing Continuing
3123: SMCM UUV 15.030 12.732 17.821 -   17.821 21.533 11.151 2.484 2.587 Continuing Continuing
4025: Expendable Mine
Neutralization System

1.245 4.200 -   -   -   -   -   -   -   0.000 5.445

9999: Congressional Adds 15.934 -   -   -   -   -   -   -   -   0.000 15.934

A. Mission Description and Budget Item Justification
The program provides for developments to combat the threat of known and projected foreign mines against U.S. Naval and merchant shipping in harbors, channels,
choke points, sea lines of communications and amphibious and other fleet operating areas. It develops: (1) organic remote minehunting capability for surface platforms;
(2) the integration and improvement of systems and support for systems which will detect, localize, classify, and neutralize moored, bottom, and close-tethered mines
for use in Mine Countermeasure (MCM) MCM-1 Class and other surface ships; (3) systems for neutralizing mines and light obstacles from shallow water, very shallow
water, surf zones, and beach landing craft zones in support of amphibious operations.

Congressional plus-up for the Remote Minehunting System program.

Congressional plus-up for the Persistent Autonomous Maritime Surveillance program.

Congressional plus-up for the Mine Hunting Sonar program.

(U) B. JUSTIFICATION FOR BUDGET ACTIVITY:

This program is funded under DEMONSTRATION AND VALIDATION because it develops and integrates hardware for experimental testing related to specific ship or
aircraft applications.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 92.334 81.347 88.515 -   88.515
Current President's Budget 93.750 81.347 142.657 -   142.657
Total Adjustments 1.416 -   54.142 -   54.142

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings 3.749 -  
• SBIR/STTR Transfer -1.984 -  
• Program Adjustments -   -   55.588 -   55.588
• Section 219 Reprogramming -0.339 -   -   -   -  
• Rate/Misc Adjustments -   -   -1.446 -   -1.446
• Congressional General Reductions
Adjustments

-0.010 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 9999: Congressional Adds

Congressional Add: RMS Prog - Cong 7.967 -  
Congressional Add: Persistent Autonomous Maritime Surveillance 4.979 -  
Congressional Add: Mine Hunting Sonar Prog - Cong 2.988 -  

Congressional Add Subtotals for Project: 9999 15.934 -  

Congressional Add Totals for all Projects 15.934 -  

Change Summary Explanation
Program Adjustments: FY12 $55,142K in Total Adjustments for Fund RMMV to OSD CAPE estimate in support of Nunn-McCurdy Receritification ($32,080K),
MEDAL EA/Improved Interoperability ($900K), Unmanned Surface Sweep System ($4,700K), COBRA BLK II Development ($18,600K), Countermine System
Funding ($2,000K), COBRA precision Nav MCM (-$1,000K), Programmatic Misc changes )-$1,446K), and ATRT and Consulting services reductions (-$1,446).
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0260: Remote Minehunting
Systems

10.967 19.691 50.043 -   50.043 39.325 32.271 24.175 19.103 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The AN/WLD-1(V)1 Remote Minehunting System (RMS) is a mine reconnaissance system designed for the detection, classification, identification, and localization
of bottom and moored targets in shallow and deep water. RMS is a fully integrated system consisting of a semi-submersible Remote Multi-Mission Vehicle (RMMV)
carrying a towed variable depth sensor.  Line-Of-Sight (LOS) and Over-The-Horizon (OTH) telemetry provides vehicle Command and Control and mine reconnaissance
sensor data transmission to/from a system aboard a Navy ship. RMS will provide the Navy the capability to keep ships and sailors out of the minefield.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Product Development:
Articles:

FY 2010 Accomplishments:
Conduct accelerated life testing, as part of the RMMV Reliability Growth Program.
FY 2011 Plans:
Conduct accelerated life testing, as part of the RMMV Reliability Growth Program.
FY 2012 Base Plans:
Conduct accelerated life testing, as part of the RMMV Reliability Growth Program.

8.954
0

8.941
0

13.644
0

-   13.644
0

Title: Support:
Articles:

FY 2010 Accomplishments:
Provide engineering, logistic and programmatic support for RMMV accelerated life and confidence testing.
FY 2011 Plans:
Provide engineering, logistic and programmatic support for RMMV accelerated life and confidence testing.
FY 2012 Base Plans:
Provide engineering, logistic and programmatic support for RMMV accelerated life and confidence testing.

1.513
0

3.000
0

7.706
0

-   7.706
0

Title: T&E:
Articles:

-   7.250
0

27.689
0

-   27.689
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

FY 2011 Plans:
Conduct component and system testing in support of the Reliability Growth Program.
FY 2012 Base Plans:
Conduct component and system testing in support of the Reliability Growth Program.
Title: Management:

Articles:
FY 2010 Accomplishments:
Provided program management and travel for RMMV Spiral testing.
FY 2011 Plans:
Provided program management and travel for RMMV Spiral testing.
FY 2012 Base Plans:
Provided program management and travel for RMMV Spiral testing.

0.500
0

0.500
0

1.004
0

-   1.004
0

Accomplishments/Planned Programs Subtotals 10.967 19.691 50.043 -   50.043

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• OPN/2622: Minesweeping
System Replacement

0.000 5.027 0.000 0.000 0.000 0.000 0.000 17.989 17.204 Continuing Continuing

• OPN/1600: LCS Modules 0.000 0.000 0.000 0.000 0.000 0.000 0.000 33.300 61.032 Continuing Continuing

D. Acquisition Strategy
The RMS(V)3 focused on a prototype development, and was competitively awarded to Lockheed Martin in August 1996.  The RMS(V)4, officially designated the
AN/WLD-1(V)(1), was awarded as a sole source contract to Lockheed Martin in 2002.  MS C on 1 July 2005 authorized procurement of three (3) LRIPs in FY05.
Conducted Operational Assessment in August 2006 to support FY06 (2nd) LRIP Decision.  ASN(RDA) approved FY06 (2nd) LRIP up to 4 units.  This decision was
documented in Acquisition Decision Memorandum (ADM) dated 21 Sep 2006.  The Program Decision Memorandum (PDM) authorizing production of LRIP #8, FY08
LRIP Option was issued by ASN(RDA) on 2 Apr 08.  An Operational Assessment (OA) was conducted in 4th Qtr FY08.  Acquisition Decision Memorandum (ADM)
dated 01 Jun 2010 issued by USD (AT&L) declared the program as being post-MS B.  Conduct reliability improvement program to return to OT in FY12.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

E. Performance Metrics
Complete RGP.
Complete DT and OT.
Begin FRP in FY14.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware Development &
Integration 1 C/CPIF

LOCKHEED
MARTIN:RIVIERA
BEACH, FL

97.283 -   -   -   -   0.000 97.283  

Hardware Development &
Integration 2 C/CPIF

LOCKHEED
MARTIN:RIVIERA
BEACH, FL

95.993 -   -   -   -   0.000 95.993  

Hardware Development &
Integration WR NSWC. PC:PANAMA

CITY, FL 7.140 -   -   -   -   0.000 7.140  

Systems Engineering 1 C/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

5.465 -   -   -   -   0.000 5.465  

Systems Engineering 2 C/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

10.211 6.000 Dec 2010 8.555 Dec 2011 -   8.555 Continuing Continuing Continuing

Systems Engineering 3 WR NSWC, PC:PANAMA
CITY, FL 2.353 2.941 Nov 2010 5.089 Nov 2011 -   5.089 Continuing Continuing Continuing

Award Fees SS/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

5.485 -   -   -   -   0.000 5.485  

Subtotal 223.930 8.941 13.644 -   13.644

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development 1 C/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

7.092 -   -   -   -   0.000 7.092  

Software Development 2 C/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

6.961 -   -   -   -   0.000 6.961  

Software Development 3 WR NSWC, PC:RIVIERA
BEACH, FL 2.142 -   -   -   -   0.000 2.142  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ILS 1 C/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

17.836 -   -   -   -   0.000 17.836  

ILS 2 SS/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

-   2.000 Dec 2010 5.196 Dec 2011 -   5.196 Continuing Continuing Continuing

ILS 3 WR NSWC, PC:PANAMA
CITY, FL 4.057 1.000 Nov 2010 2.510 Nov 2011 -   2.510 0.000 7.567  

ILS 4 WR VARIOUS:VARIOUS 1.125 -   -   -   -   0.000 1.125  

Ship Integration 1 SS/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

1.258 -   -   -   -   0.000 1.258  

Ship Integration 2 C/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

11.938 -   -   -   -   0.000 11.938  

Ship Integration 3 Various VARIOUS:VARIOUS 13.714 -   -   -   -   0.000 13.714  
Subtotal 66.123 3.000 7.706 -   7.706

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation 1 C/CPIF

LOCKHEED
MARTIN:RIVIERA
BEACH, FL

18.470 -   -   -   -   0.000 18.470  

Developmental Test &
Evaluation 2 C/CPIF

LOCKHEED
MARTIN:RIVIERA
BEACH, FL

25.171 2.500 Dec 2010 4.032 Dec 2011 -   4.032 0.000 31.703  

Developmental Test &
Evaluation 3 WR NSWC, PC:PANAMA

CITY, FL 9.244 4.750 Nov 2010 23.657 Nov 2011 -   23.657 0.000 37.651  

Developmental Test &
Evaluation 4 WR COTF:NORFOLK, VA 0.300 -   -   -   -   0.000 0.300  



UNCLASSIFIED

UNCLASSIFIED
Navy Page 8 of 52 R-1 Line Item #33

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation 5 WR VARIOUS:VARIOUS 5.298 -   -   -   -   0.000 5.298  

Subtotal 58.483 7.250 27.689 -   27.689 0.000 93.422

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support C/CPIF

LOCKHEED
MARTIN:RIVIERA
BEACH, FL

6.569 -   -   -   -   0.000 6.569  

Government Engineering
Support1 WR NSWC, PC:PANAMA

CITY, FL 22.996 -   -   -   -   0.000 22.996  

Government Engineering
Support2 WR NSWC, PC:PANAMA

CITY, FL 0.187 0.050 Nov 2010 0.134 Nov 2011 -   0.134 0.000 0.371  

Program Management
Support C/CPFF CACI:WASHINGTON,

DC 4.358 -   -   -   -   0.000 4.358  

Travel WR NAVSEA:WNY, DC 0.616 0.050 Nov 2010 0.118 Nov 2011 -   0.118 0.000 0.784  
SBIR Assessment WR VARIOUS:VARIOUS 6.761 0.400 Jan 2011 0.752 Jan 2012 -   0.752 0.000 7.913  

Subtotal 41.487 0.500 1.004 -   1.004 0.000 42.991

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 390.023 19.691 50.043 -   50.043

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0260
Milestones: Nunn-McCurdy Breach 1 2010 1 2010
Milestones: Nunn-McCurdy Certification 3 2010 3 2010
Milestones: Milestone C 3 2014 3 2014
Events: Contract Awards: BOA Award 1 2010 1 2010
Events: Contract Awards: RGP Completion Contract 1 2012 1 2012
Events: Contract Awards: LRIP Award 4 2014 4 2014
Events: Reliability Growth Program: Reliability Growth Program 2 2010 1 2014
Events: Reliability Growth Program: DT/OA 2 2014 2 2014
Events: In-Water Testing: V4.1 Baseline Improvements 1 2010 4 2011
Events: In-Water Testing: V4.2 Improvements 4 2010 2 2013
Events: In-Water Testing: V4.3 Improvements 2 2013 2 2014
Deliveries: LRIP 8 4 2010 4 2010
Deliveries: 2 LRIPs 4 2016 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
1233: Surface MCM Mid-life
Upgrade

20.922 13.479 25.593 -   25.593 30.268 26.255 19.593 19.758 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
(1) AN/SQQ-32(V)4 High-Frequency, Wide Band (HFWB) is a technology upgrade to the AN/SQQ-32 Towed Body which will incorporate HFWB technology into
the detection sonar to address performance deficiencies against new mine threats in the littorals.  This upgrade will be installed on MCM-1 Class ships with the AN/
SQQ-32(V)3 and will develop new transducer modules, fiber optic cable and modify topside processing and display software.  2) Mine Warfare and Environmental
Decision Aids Library (MEDAL) is a software segment on the Global Command and Control System - Maritime (GCCS-M). MEDAL provides mine and mine warfare
planning and evaluation tools and databases to the MCM Commander.  3) Develop and implement Mine Countermeasures Commander's Estimate of the Situation
(MCM CES).  4) Unmanned Surface Sweep System (US3) is a magnetic/acoustic sweep system developed to sweep acoustic/magnetic influence mines from an
unmanned surface platform deployed from the Littoral Combat Ship (LCS).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: MCM CES/PRODUCT DEVELOPMENT:
Articles:

FY 2010 Accomplishments:
Development of CES functionality in a MEDAL EA environment.
FY 2011 Plans:
Development of CES functionality in a MEDAL EA environment.
FY 2012 Base Plans:
Development of CES functionality in a MEDAL EA environment.

0.154
0

0.100
0

0.120
0

-   0.120
0

Title: MCM CES/SUPPORT:
Articles:

FY 2010 Accomplishments:
Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness
in reducing the complexity of the MCM planning problem into a manageable set of options depending on the
operational objective. Support effort to include communication with activities such as ONR and NSWC-PC to
coordinate the incorporation of validated algorithms and models into MEDAL with the CES framework in order to
effectively simplify the MCM planning problem for CSG and ESG staffs and therefore provide the speed, agility,

0.076
0

0.069
0

0.083
0

-   0.083
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

adaptability, and flexibility required for modern MCM operations.  Validate Fleet usability of Planning on Risk
(PoR) module.
FY 2011 Plans:
Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness
in reducing the complexity of the MCM planning problem into a manageable set of options depending on the
operational objective. Support effort to include communication with activities such as ONR and NSWC-PC to
coordinate the incorporation of validated algorithms and models into MEDAL with the CES framework in order to
effectively simplify the MCM planning problem for CSG and ESG staffs and therefore provide the speed, agility,
adaptability, and flexibility required for modern MCM operations.  Validate Fleet usability of Planning on Risk
(PoR) module.
FY 2012 Base Plans:
Continue introduction of capability and Planning on Risk (PoR) functionality via a limited fielding to Fleet Users
including Mine Counter Measures Squadrons (MCMRONs) and Naval Mine and Anti Submarine Warfare
Command (NMAWC).
Title: MCM CES/TEST AND EVALUATION:

Articles:
FY 2010 Accomplishments:
Conduct integration testing with MEDAL EA v1.
FY 2011 Plans:
Conduct integration testing with MEDAL EA v1.
FY 2012 Base Plans:
Conduct integration testing with MEDAL EA v1.

0.127
0

0.126
0

0.151
0

-   0.151
0

Title: MCM CES/MANAGEMENT:
Articles:

FY 2010 Accomplishments:

0.026
0

0.026
0

0.031
0

-   0.031
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Program management shall include overall technical guidance and leadership for the program. Other ongoing
PM support includes oversight of financial and logistics efforts and adequate coordination with MEDAL. Other
PM tasking to include briefings, demonstrations, and project planning as required.
FY 2011 Plans:
Program management shall include overall technical guidance and leadership for the program. Other ongoing
PM support includes oversight of financial and logistics efforts and adequate coordination with MEDAL. Other
PM tasking to include briefings, demonstrations, and project planning as required.
FY 2012 Base Plans:
Program management shall include overall technical guidance and leadership for the program. Other ongoing
PM support includes oversight of financial and logistics efforts and adequate coordination with MEDAL. Other
PM tasking will include briefings, demonstrations, and project planning as required.
Title: HFWB/PRODUCT DEVELOPMENT:

Articles:
FY 2010 Accomplishments:
Began system engineering, requirements analysis and design for AN/SQQ-32(V)4 HFWB P3I to include through
the Sensor effort.
FY 2011 Plans:
FY11 continue system engineering, requirements analysis, design and development for AN/SQQ-32(V)4  HFWB
P3I effort.
FY 2012 Base Plans:
FY12 continue system engineering, requirements analysis, design and development for AN/SQQ-32(V)4  HFWB
P3I effort.

2.313
0

1.612
0

1.552
0

-   1.552
0

Title: HFWB/SUPPORT:
Articles:

FY 2010 Accomplishments:
Began software requirements, configuration, and software integration for AN/SQQ-32(V)4 HFWB P3I effort.
FY 2011 Plans:

0.370
0

0.353
0

0.342
0

-   0.342
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

FY11 continue system engineering and requirements analysis for AN/SQQ-32(V)4 HFWB P3I effort.
FY 2012 Base Plans:
FY12 continue system engineering and requirements analysis for AN/SQQ-32(V)4 HFWB P3I effort.
Title: HFWB/TEST AND EVALUATION:

Articles:
FY 2010 Accomplishments:
Perform lab testing for AN/SQQ-32(V)4 HFWB P3I effort.
FY 2011 Plans:
FY11 continue to perform lab testing for AN/SQQ-32(V)4 HFWB P3I effort.
FY 2012 Base Plans:
FY12 continue to perform lab testing for AN/SQQ-32(V)4 HFWB P3I effort.

0.100
0

0.100
0

0.100
0

-   0.100
0

Title: HFWB/MANAGEMENT:
Articles:

FY 2010 Accomplishments:
Provide program management support and travel for AN/SQQ-32(V)4 HFWB Upgrade program.
FY 2011 Plans:
FY11 provide program management support and travel for AN/SQQ-32(V)4 HFWB Upgrade program.
FY 2012 Base Plans:
FY12 provide program management support and travel for AN/SQQ-32(V)4 HFWB Upgrade program.

0.158
0

0.136
0

0.120
0

-   0.120
0

Title: MEDAL/PRODUCT DEVELOPMENT:
Articles:

FY 2010 Accomplishments:
Complete Iteration 4 and initiate development of Iteration 5; Field global Server
FY 2011 Plans:
Complete Iteration 5 and initiate development of Iteration 6.
FY 2012 Base Plans:

5.140
0

3.708
0

4.767
0

-   4.767
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Testing and evaluation support for limited fielding of Tactical Server (Iteration 5). Continue and complete
development of Iteration 6. Initial Domain Analysis of Iteration 7.
Title: MEDAL/SUPPORT:

Articles:
FY 2010 Accomplishments:
Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness
with respect to their objectives. Support effort to include communication with activities such as applied labs,
government activities, and designated contractors. Assist in providing the speed, agility, adaptability, and
flexibility required for modern MCM operations.
FY 2011 Plans:
Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness
with respect to their objectives. Support effort to include communication with activities such as applied labs,
government activities, and designated contractors. Assist in providing the speed, agility, adaptability, and
flexibility required for modern MCM operations.
FY 2012 Base Plans:
Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness
with respect to their objectives. Support effort to include communication with activities such as applied labs,
government activities, and designated contractors. Assist in providing the speed, agility, adaptability, and
flexibility required for modern MCM operations.

0.466
0

0.435
0

0.474
0

-   0.474
0

Title: MEDAL/TEST AND EVALUATION:
Articles:

FY 2010 Accomplishments:
Conduct Testing on Iteration 4.
FY 2011 Plans:
Conduct  Testing on Iteration 5.
FY 2012 Base Plans:
Conduct DT and initial operational suitability activities with Mine Counter Measures Squadrons (MCMRONs) and
Naval Mine and Anti Submarine Warfare Command (NMAWC).

1.322
0

1.965
0

2.908
0

-   2.908
0

Title: MEDAL/MANAGEMENT: 0.572 0.519 0.768 -   0.768



UNCLASSIFIED

UNCLASSIFIED
Navy Page 16 of 52 R-1 Line Item #33

Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Articles:
FY 2010 Accomplishments:
Provide program management support and travel for MEDAL program. Program management shall include
overall technical guidance and leadership for the program. Oversight of financial and logistics efforts and
coordination with Navy and other DoD organizations and contractors as required to ensure successful execution
of the program.  As part of the systems engineering element of PM, communicate and coordinate with MIW
C4ISR, ICWS, Organic MCM, Mainstreaming MIW, Expeditionary Warfare C4ISR, tactics development, long
term planning, Naval Special Clearance Team (NSCT)-1, Assault Breaching Systems of Systems (ABSoS), LCS,
and other programs as they relate to MEDAL and MIW Mission Planning, Evaluation, and C4ISR. Other PM
tasking to include briefings, demonstrations, and project planning as required.
FY 2011 Plans:
Provide program management support and travel for MEDAL program. Program management shall include
overall technical guidance and leadership for the program. Oversight of financial and logistics efforts and
coordination with Navy and other DoD organizations and contractors as required to ensure successful execution
of the program.  As part of the systems engineering element of PM, communicate and coordinate with MIW
C4ISR, ICWS, Organic MCM, Mainstreaming MIW, Expeditionary Warfare C4ISR, tactics development, long
term planning, Naval Special Clearance Team (NSCT)-1, Assault Breaching Systems of Systems (ABSoS), LCS,
and other programs as they relate to MEDAL and MIW Mission Planning, Evaluation, and C4ISR. Other PM
tasking to include briefings, demonstrations, and project planning as required.
FY 2012 Base Plans:
Provide program management support and travel for MEDAL program. Program management shall include
overall technical guidance and leadership for the program. Oversight of financial and logistics efforts and
coordination with Navy and other DoD organizations and contractors as required to ensure successful execution
of the program. As part of the systems engineering element of PM, communicate and coordinate with MIW
C4ISR, ICWS, Organic MCM, Mainstreaming MIEW, Expeditionary Warfare C4ISR, tactics development, long
term planning, Naval Special Clearance Team (NSCT-1) Assault Breaching Systems of Systems (ABSoS), LCS,
and other programs as they relate to MEDAL and MIW Mission Planning, Evaluation, and C4ISR. Other PM
tasking to include briefings, demonstrations, and project planning as required.

0 0 0 0

Title: US3/PRODUCT DEVELOPMENT:
Articles:

2.134
0

0.780
0

9.564
0

-   9.564
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

FY 2010 Accomplishments:
Preparation of Milestone B documentation.
FY 2011 Plans:
Continue Milestone B documentation. Complete risk reduction tasks.
FY 2012 Base Plans:
Conduct Milestone B. Begin engineering and manufacturing development phase.
Title: US3/SUPPORT:

Articles:
FY 2010 Accomplishments:
Engineering and ILS support for Milestone B documentation.
FY 2011 Plans:
Engineering and ILS support for Milestone B documentation.
FY 2012 Base Plans:
Completion of Milestone B.

3.079
0

1.847
0

1.273
0

-   1.273
0

Title: US3/TEST AND EVALUATION:
Articles:

FY 2010 Accomplishments:
Sweep Cable development and testing.  Test and Evaluation Master Plan (TEMP) preparation.  Sweep Power
System (SPS) development and testing.  Corrected deficiencies for Mission Module compatibility.
FY 2011 Plans:
SPS final test.  Continue TEMP development.
FY 2012 Base Plans:
Complete TEMP.  Technology Development testing.

3.848
0

0.809
0

1.800
0

-   1.800
0

Title: US3/MANAGEMENT:
Articles:

FY 2010 Accomplishments:

1.037
0

0.894
0

1.540
0

-   1.540
0



UNCLASSIFIED

UNCLASSIFIED
Navy Page 18 of 52 R-1 Line Item #33

Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Program support and management necessary to monitor contractor progress; review system capabilities;
monitor cost and schedule; monitor contractor deliverables.
FY 2011 Plans:
Program support for Milestone B documentation.
FY 2012 Base Plans:
Complete Milestone B in 1st Qtr; Support the award of the engineering and manufacturing development contract
in the 2nd Qtr.

Accomplishments/Planned Programs Subtotals 20.922 13.479 25.593 -   25.593

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• OPN/2622: LV075/LV078/LV080 49.108 43.018 10.114 0.000 10.114 6.219 10.382 7.641 8.040 0.000 134.522

D. Acquisition Strategy
HFWB - Naval Surface Warfare Center, Panama City (NSWC, PC) and ARL UT designed and developed the HFWB upgrade to the AN/SQQ-32.
Mine Warfare and Environmental Decision Aids Library (MEDAL) - requirements for MEDAL Builds are generated through a formal requirements process.
Requirements conferences gather a list of candidate functions based on a logical sequence to fully implement the overall software architecture. The fleet is presented
with a recommended list of candidate capabilities based on this program plan, doctrine, fleet comments, and technology. These capability items are then prioritized by
the fleet representatives (coordinated by Commander Mine Warfare Command (COMINEWARCOM)).  The fleet inputs are then consolidated by COMINEWARCOM
into an overall list which is then presented to Navy leadership for pricing and final selection. The selection is based on price, risk, available funding, and possibly by
other program factors (e.g., ensure that MEDAL supports other program delivery schedules). Selection balances immediate needs, long term objectives, technical
maturity and other programmatic factors. A verification and validation process is applied to any algorithms, tactics, or models to be incorporated in the software. MEDAL
development to include integration of data fusion techniques and incorporation of Data Access Layer (DAL) architecture to meet FORCEnet requirements. Acquisition
strategy for Mine Countermeasures Commander's Estimate of the situation (MCM CES) is to deliver the software module within MEDAL builds by implementing the
CES framework into the MEDAL software.
US3- The Unmanned Surface Sweep System (US3) effort was transferred from ONR to PMS495 in FY07.  Program transferred to PMS403 in FY09 and transitioned
into PMS406 in FY10. PMS406 will award an Engineering and Manufacturing Development (EMD) contract to continue development of the system.  US3 will be
capable of sweeping mines in the littoral waters.  The EMD phase will include a Milestone C and Low Rate Initial Production (LRIP) award in FY14 and a Full Rate
Production Decision Review (FRPDR) in FY16.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

E. Performance Metrics
Successfully reach Milestone B in FY12
Complete Critical Design Review (CDR) in FY13
Successfully reach Milestone C in FY14
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

BSP: Develop Bottom
Sediment Classifier WR NRL:WASHINGTON,

DC 0.258 -   -   -   -   0.000 0.258  

Systems Engineering and
Integration WR NSWC, PC:PANAMA

CITY, FL 0.306 -   -   -   -   0.000 0.306  

System Development 1 WR NSWC, PC:SAN
DIEGO, CA 0.373 -   -   -   -   0.000 0.373  

Systems Engineering 2 WR NSWC, PC:PANAMA
CITY, FL 2.915 -   -   -   -   0.000 2.915  

Systems Engineering 3 MCM
CES WR NSWC, PC:PANAMA

CITY, FL 1.288 0.100 Nov 2010 0.120 Nov 2011 -   Nov 2011 0.120 Continuing Continuing Continuing

HFWB: Primary Hardware
Development 1 C/CPAF NSWC, PC/ARL

UT:FLORIDA/TEXAS 15.511 -   -   -   -   0.000 15.511  

Primary Hardware
Development 2 WR ARL-UT:AUSTIN, TX -   -   -   -   -   0.000 0.000  

HFWB: Tow Cable
Development C/CPAF NSWC, PC/ARL

UT:FLORIDA/TEXAS 1.399 -   -   -   -   0.000 1.399  

HFWB: Ship Integration WR NSWC, PC:PANAMA
CITY, FL 1.697 -   -   -   -   0.000 1.697  

HFWB: SYSTEM ENGINEER C/CPAF NSWC/ARL
UT:FLORIDA/TEXAS 2.313 1.612 Nov 2010 1.552 Nov 2011 -   1.552 0.000 5.477  

Software Development Medal C/CPFF SAIC:SAN DIEGO, CA 22.135 3.708 Nov 2010 4.767 Nov 2011 -   4.767 0.000 30.610  
US3: Product Development 1 C/CPIF ITT:PANAMA CITY, FL 5.198 -   -   -   -   0.000 5.198  

US3: Product Development 2 WR NSWC, PC:PANAMA
CITY, FL 1.460 0.350 Nov 2010 -   -   -   0.000 1.810  

US3: Product Development 3 C/CPAF TBD:TBD -   0.430 Dec 2010 9.564 Dec 2011 -   9.564 0.000 9.994  
Subtotal 54.853 6.200 16.003 -   16.003
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Develop Logistics Products WR NSWC, PC:PANAMA
CITY, FL 0.160 -   0.083 Nov 2011 -   0.083 0.000 0.243  

Software Development 1 C/CPFF SAIC:SAN DIEGO, CA 0.350 -   -   -   -   0.000 0.350  
Software Development 2 C/CPFF SAIC:SAN DIEGO, CA 0.845 0.069 Nov 2010 -   -   -   0.000 0.914  

HFWB Software Development WR NSWC, PC/ARL-
UT:FLORIDA/TEXAS 6.465 0.300 Nov 2010 0.300 Nov 2011 -   0.300 0.000 7.065  

HFWB Integrated Logistics
Support WR NSWC, PC:PANAMA

CITY, FL 2.670 0.053 Nov 2010 0.042 Nov 2011 -   0.042 0.000 2.765  

Software Engineering 1 WR SPAWAR:SAN DIEGO,
CA 0.572 0.206 Nov 2010 0.644 Nov 2011 -   0.644 0.000 1.422  

Software Engineering 2 WR NSWC, PC:PANAMA
CITY, FL 0.693 0.229 Nov 2010 -   -   -   0.000 0.922  

US3: Engineering 1 C/CPAF ITT:PANAMA CITY, FL 2.277 -   -   -   -   0.000 2.277  
US3: Integrated Logistics1 C/CPAF ITT:PANAMA CITY, FL 1.408 -   -   -   -   0.000 1.408  

US3: Engineering 2 WR NSWC, PC:PANAMA
CITY, FL 3.824 0.788 Nov 2010 1.000 Nov 2011 -   1.000 0.000 5.612  

US3: Integrated Logistics 2 WR NSWC, PC:PANAMA
CITY, FL 2.227 0.318 Nov 2010 0.273 Nov 2011 -   0.273 0.000 2.818  

US3: Engineering3 C/CPAF TBD:TBD -   0.741 Dec 2010 -   -   -   0.000 0.741  
Subtotal 21.491 2.704 2.342 -   2.342 0.000 26.537

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MEDAL Test and Evaluation C/FP SAIC:San Diego, CA -   -   2.908 Nov 2011 -   2.908 0.000 2.908  
Test and Evaluation 1 C/CPAF VARIOUS:VARIOUS 0.347 0.126 Nov 2010 0.151 Nov 2011 -   0.151 0.000 0.624  
HFWB: Developmental Test
and Evaluation WR NSWC, PC/ARL-

UT:FLORIDA/TEXAS 3.999 0.100 Nov 2010 0.100 Nov 2011 -   0.100 0.000 4.199  

Test and Evaluation 2 C/CPAF VARIOUS:VARIOUS 1.952 1.965 Dec 2010 -   -   -   0.000 3.917  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

US3: Test and Evaluation 3 C/CPIF ITT:PANAMA CITY, FL 2.118 -   -   -   -   0.000 2.118  

US3: Test and Evaluation 4 WR NSWC, PC:PANAMA
CITY, FL 3.346 0.809 Nov 2010 1.080 Nov 2011 -   1.080 0.000 5.235  

US3: Test and Evaluation 5 WR NSWC, CCD:WEST
BETHESDA, MD -   -   0.720 Nov 2011 -   0.720 0.000 0.720  

Subtotal 11.762 3.000 4.959 -   4.959 0.000 19.721

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support 1 C/CPFF CACI:WASHINGTON,

DC 0.263 -   -   -   -   0.000 0.263  

Travel 1 WR NAVSEA:WNY, DC 0.084 -   -   -   -   0.000 0.084  
Government Engineering
Support1 WR NSWC, PC:PANAMA

CITY, FL 0.271 -   0.031 Nov 2011 -   0.031 0.000 0.302  

MEDAL Program
Management Support 2 Various VARIOUS:VARIOUS 0.157 -   0.598 Nov 2011 -   0.598 0.000 0.755  

SBIR Assessment 2 Various VARIOUS:VARIOUS 0.019 -   -   -   -   0.000 0.019  
Program Management
Support 3 C/CPFF CACI:WASHINGTON,

DC 1.120 0.221 Feb 2011 -   -   -   0.000 1.341  

US3: Contractor Management
3 WR ITT:PANAMA CITY, FL 0.776 -   -   -   -   0.000 0.776  

US3: Government
Management Support2 WR VARIOUS:VARIOUS 2.058 0.620 Nov 2010 1.140 Nov 2011 -   1.140 0.000 3.818  

US3: Travel 2 WR NAVSEA:WNY, DC 0.075 0.025 Nov 2010 0.100 Nov 2011 -   0.100 0.000 0.200  
Program Management
Support 4 C/CPFF CACI:WASHINGTON,

DC 0.080 -   -   -   -   0.000 0.080  

Government Engineering
Support3 WR NSWC, PC:PANAMA

CITY, FL 0.090 -   -   -   -   0.000 0.090  

Travel 3 C/CPAF NAVSEA:WNY, DC 0.256 -   -   -   -   0.000 0.256  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support 5 C/CPFF CACI:WASHINGTON,

DC 0.141 0.026 Nov 2010 -   -   -   0.000 0.167  

Government Engineering
Support4 WR NSWC, PC:PANAMA

CITY, FL 0.010 -   -   -   -   0.000 0.010  

Travel4 C/CPAF NSWC, PC:PANAMA
CITY, FL 0.069 -   -   -   -   0.000 0.069  

HFWB: Program Management
Support 6 C/CPAF VARIOUS:VARIOUS 1.242 0.126 Jan 2011 0.110 Jan 2012 -   0.110 0.000 1.478  

HFWB: Government
Engineering Support5 WR NSWC, PC:PANAMA

CITY, FL 0.750 -   -   -   -   0.000 0.750  

HFWB: Travel 5 C/CPAF NAVSEA:WNY, DC 0.050 0.010 Nov 2010 0.010 Nov 2011 -   0.010 0.000 0.070  
Government Engineering
Support6 WR NSWC, PC:PANAMA

CITY, FL 1.078 0.274 Nov 2010 -   -   -   0.000 1.352  

Travel 6 C/CPAF NAVSEA:WNY, DC 0.214 0.024 Nov 2010 -   -   -   0.000 0.238  
SBIR Assessment 6 Various VARIOUS:VARIOUS 0.054 -   -   -   -   0.000 0.054  
Program Management
Support 7 C/CPAF VARIOUS:VARIOUS 0.350 -   -   -   -   0.000 0.350  

US3: Contractor Management
7 C/CPAF TBD:TBD -   0.249 Dec 2010 0.300 Nov 2011 -   0.300 0.000 0.549  

Acquisition Workforce Fund Various VARIOUS:VARIOUS 0.122 -   -   -   -   0.000 0.122  
Subtotal 9.329 1.575 2.289 -   2.289 0.000 13.193

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 97.435 13.479 25.593 -   25.593

Remarks
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

US3
Acquisition Milestones: Milestones: Milestone B 1 2012 1 2012
Acquisition Milestones: Milestones: Milestone C 3 2014 3 2014
Acquisition Milestones: Milestones: Full Rate Production Decision Review 2 2016 2 2016
Acquisition Milestones: Milestones: Initial Operational Capability 4 2016 4 2016
System Development: Milestone Documentation: Milestone B Documentation 1 2010 4 2011
System Development: Engineering & Manufacturing Development Phase: E&MD
Contract Award 2 2012 2 2012

System Development: Engineering & Manufacturing Development Phase: Engineering
& Manufacturing Development phase 2 2012 2 2014

System Development: Reviews: PDR Decision 3 2012 3 2012
System Development: Reviews: CDR Decision 1 2013 1 2013
Test and Evaluation: Test Events: DT Testing 1 2010 1 2010
Test and Evaluation: Test Events: Operational Assessment 2 2014 2 2014
Test and Evaluation: Test Events: Initial Operation Test and Evaluation 3 2015 2 2016
Production Milestones: Low Rate Initial Production: LRIP Contract Award 3 2014 3 2014
Production Milestones: Low Rate Initial Production: LRIP phase 4 2014 2 2015
Production Milestones: Full Rate Production: FRP phase 2 2016 4 2016

HFWB
Acquisition Milestones: Milestones: Milestone C 3 2010 3 2010
Acquisition Milestones: Milestones: FRPDR 3 2010 3 2010
System Development: P3I: P3I 2 2010 4 2016
Test and Evaluation: EQT Testing: EQT Testing 1 2010 1 2010
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

Start End
Events by Sub Project Quarter Year Quarter Year

Production Milestones: Contract Award: Contract Award 4 2010 4 2010
Production Milestones: Full Rate Production: FRP 4 2010 4 2013
Deliveries: Intallation: Installation 4 2011 2 2015

MEDAL
System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 3 1 2010 1 2010
System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 4 2 2010 1 2011
System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 5 3 2010 4 2011
System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 5 Tactical Server 4 2011 4 2011
System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 6 4 2011 3 2012
System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 7 4 2012 3 2013
System Development: MEDAL EA v.2 Development: EA v.2 Development 1 2014 4 2016
Test and Evaluation: Enterprise Arch (EA) v.1: Enterprise Arch (EA) v.1 Development
and Test 1 2010 4 2013

Test and Evaluation: Enterprise Arch (EA) v.1: EA v.1 Operational Assessment (OA) 4 2013 4 2013
MCM CES

Acquisition Milestones: Milestones: IOC 4 2011 4 2011
System Development: Future Development: MCM CES Future Development 1 2012 4 2016
Test and Evaluation: Build 1: Build 1 Development and Test 1 2010 1 2011
Test and Evaluation: Build 1: Build 1 Integration and Test (Fleet Trial) 2 2011 3 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2131: Assault Breaching System

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
2131: Assault Breaching System 29.652 31.245 49.200 -   49.200 58.906 58.517 32.905 17.697 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This program provides for a combination of U.S. Navy projects planned to counter the threat to amphibious landing forces from known and projected foreign land/sea
mines, obstacles in the beach zone and surf zone approaches to amphibious assault areas. The Assault Breaching System (ABS) of Systems (Countermine/Counter
Obstacle, Intelligence/Surveillance/Reconnaissance/Targeting (ISR/T), Precision Navigation/Virtual Marking/Integration, C4I/Data Fusion) provides a full assault
breaching capability which is an essential element to the Ship To Objective Maneuver (STOM) Concept of Operations.
Countermine/Counter Obstacle (CM/CO) - Far term - Counter Mine System (CMS) - transitioned from a 6.3 S&T Concept Demonstration effort to a 6.4 development
program after a concept decision/AoA in FY06. CMS provides a near surface neutralization capability to the Navy.
ISR/T - Coastal Battlefield Reconnaissance and Analysis (COBRA) is the ISR/T part of the ABS of systems. This system provides Airborne Mine Countermeasures
(AMCM) capability and one system consists of two Airborne Payloads and one Post Mission Analysis Station. Under the umbrella of evolutionary acquisition, three
increments of development are planned; Block I introduces a daytime, surface laid minefield and obstacle detection capability for the Beach Zone. Blocks II and III will
incorporate technology being developed by 6.3.
S&T. Block II adds a surfzone and night (darkness) detection capability. Block III adds a buried mine detection capability and on-board Near-Real-Time processing of
Multi Spectral Imagery data.
COBRA will be a modular payload architecture of and integrated with the MQ-8B Fire Scout Vertical Takeoff and Landing Unmanned Aerial Vehicle (VTUAV) and will
serve as the "detect" mission module of the Littoral Combat Ship (LCS) Mine Warfare mission package, providing AMCM capability.

Precision Navigation/Virtual Marking (PN/M)- The navigation effort involves requirements development and program planning to choose the navigational upgrades for
the Landing Craft, Air Cushion (LCAC) and Landing Craft, Utility (LCU), and Amphibious Assault Vehicle (AAV) to enable the craft to safely navigate the neutralized
assault lanes. A system of virtual or physical lane marking is to be developed to guide the assault craft through the neutralized assault lanes. OPN will fund the
CRAFTALTS to upgrade the navigation systems.
LCU Navigation Upgrade: Modernized the navigation system to enable safe transit through the breached lane.
LCAC Autopilot Upgrade: An integrated improvement to the LCAC (Service Life Extension Program (SLEP) navigation system for craft control that allows precise
navigation and hovering within the breached lane. These software upgrades and backfits will occur during scheduled LCAC SLEPs.
AAV Navigation Upgrade : Modernize the navigation system to enable precise transit through the breached lane.

Command, Control, Computers, Communications and Intelligence (C4I) - System will tie all of the above systems together under an integrated ABS architecture and
also tie in with the integrated Mine Warfare architecture.



UNCLASSIFIED

UNCLASSIFIED
Navy Page 31 of 52 R-1 Line Item #33

Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2131: Assault Breaching System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Product Development:
Articles:

FY 2010 Accomplishments:
CMS - Conduct Preliminary Design Review (PDR). Down selection of High Explosive (HE) alternate neutralizer
and solid reactive material neutralizer at PDR, eliminated liquid reactive neutralizer candidates.  Began CMS live
dart testing  with emphasis on aero-dynamics and structure. Conduct CMS Technical Reviews.

COBRA - Began Blk I VTUAV Integration Flight Tests. COBRA BLK II Transition from ONR. Procure (5)
Precision Navigation/Marking (PN/M) Systems to support AAV/Augmented Reality Virtual Common Operational
Picture (ARVCOP) efforts. Begin COBRA Tactical Littoral Sensor (TLS) SBIR effort. Begin COBRA Post Mission
Analysis (PMA) Algorithm and Graphical User Interface (GUI) Enhancements. Begin COBRA BLK I producibility
and obsolescence effort.
FY 2011 Plans:
CMS - Continue live dart/neutralizer testing with emphasis on aero-dynamics and structures. Begin CMS
neutralizer lethality design and testing (100 darts).

COBRA - Complete BLK I integration Flight Tests with VTUAV. Begin COBRA Blk II design and development
capability.

Precision Navigation/Marking (PN/M) - Continue evaluation/assessment of EDMs supporting PN/M efforts.
FY 2012 Base Plans:
CMS - Continue the design and development and conduct CMS neutralizer formal down selection between high
explosive (HE) neutralizer and solid reactive material neutralizer. Prepare for Critical Design Review (CDR).

COBRA - Continue design and development of COBRA Block II capability.

23.728
0

25.647
0

38.579
0

-   38.579
0

Title: Technical Support:
Articles:

FY 2010 Accomplishments:

1.260
0

0.926
0

0.644
0

-   0.644
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2131: Assault Breaching System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

CMS/COBRA - Provide mine magazine inventory management and shipping, contract management and
test/studies, C4I/Data Fusion. Provide technical/acquisition support and documentation (ILS, training, data,
drawings).
FY 2011 Plans:
CMS/COBRA - Provide mine magazine inventory management and shipping, contract management and
test/studies, C4I/Data Fusion. Provide technical/acquisition support and documentation (ILS, training, data,
drawings). Cobra achieve Blk II Milestone B decision.
FY 2012 Base Plans:
CMS/COBRA - Provide mine magazine inventory management and shipping, contract management and
test/studies, C4I/Data Fusion. Provide technical/acquisition support and documentation (ILS, training, data,
drawings).
Title: Test and Evaluation:

Articles:
FY 2010 Accomplishments:
CMS - Began Live dart aero-dynamics and structural testing.

COBRA - Began Blk 1 Integration Flight Test. Began COBRA Blk I Tactical Littoral Sensor (TLS) test. Began
JABS Live Mine Tests (Very Shallow Water (VSW) and Near Surface Mines).

PN/M - Demonstrate the Precision Navigation and Marking design capability.
FY 2011 Plans:
CMS - Begin CMS Lethality Testing in support of Neutralizer Down-Select between the two darts.

PN/M - Continue to test the Precision Navigation and Marking design capability.
FY 2012 Base Plans:
CMS - Continue CMS Lethality Testing in support of Neutralizer Down-Select between the two darts. Tests
against different mines in different conditions to determine the final dart design and lethality.

3.126
0

3.235
0

8.599
0

-   8.599
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2131: Assault Breaching System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

COBRA -  Conduct Blk I Initial Operational Test and Evaluation (IOT&E) and flight test on the VTUAV.
Title: Management:

Articles:
FY 2010 Accomplishments:
Mine magazine inventory management and shipping, contract management and tests/studies, C4I/Data fusion.
FY 2011 Plans:
Mine magazine inventory management and shipping, contract management and tests/studies, C4I/Data fusion.
FY 2012 Base Plans:
Mine magazine inventory management and shipping, contract management and tests/studies, C4I/Data fusion.

1.538
0

1.437
0

1.378
0

-   1.378
0

Accomplishments/Planned Programs Subtotals 29.652 31.245 49.200 -   49.200

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• OPN/2624: SHALLOW WATER
MCM SHIP

7.811 9.236 1.048 0.000 1.048 6.053 6.159 6.205 26.136 0.000 62.648

• OPN/1600: LCS MODULES 0.000 4.095 4.165 0.000 4.165 4.235 4.307 8.761 4.455 0.000 30.018
• WPN/4225: AIRBORNE MCM 0.000 0.000 0.000 0.000 0.000 0.000 0.730 44.750 75.413 0.000 120.893

D. Acquisition Strategy
Countermine/Counter Obstacle (CM/CO) is a two phased approach, near term and far term solutions. The near term approach for CM/CO is JDAM Assault Breaching
System (JABS) and ABS Tactical Decision Aid and this effort has been completed.  The far term solution is CMS, which transitioned from ONR in 2nd QTR 07 followed
by MS B decision in 3rd QTR 07 and SD&D contract in 4th QTR 08.
Intelligence/Surveillance/Reconnaissance/Targeting (ISR/T) - COBRA Block I achieved MS C in 3rd QTR FY09. COBRA Block II technology will transfer from ONR and
achieve MS B in 1st QTR FY10. COBRA Block III technology will transition in FY12 with a MS B decision scheduled for 4th QTR FY15.
Precision Navigation/Virtual Marking (PN/M) - The navigation upgrades for the Landing Craft, Air Cushion (LCAC) and Landing Craft, Utility (LCU) are in progress. AAV
enhancements will be achieved through an ECP (PMA AAV (Marine Corps)) in 4th QTR FY10.

E. Performance Metrics
Successful COBRA integration, flight tests and Operational Assessment (OA) into the Vertical Take-off Unmanned Arial Vehicle (VTUAV). CMS successful design
analysis with the down selection of the dart and provide a near surface neutralization capability to the fleet.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2131: Assault Breaching System

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware Dev,
COBRA C/CPAF

NORTHRUP
GRUMMAN:MELBOURNE,
FL

108.593 4.669 Feb 2011 7.045 Nov 2011 -   7.045 0.000 120.307  

Primary Hardware Dev, CMS C/CPAF Boeing:St. Louis, MO 37.701 13.487 Feb 2011 22.255 Nov 2011 -   22.255 0.000 73.443  
Ancillary Hardware Dev, JABS C/CPAF Unknown:Unknown 9.222 -   3.214 Feb 2012 -   3.214 0.000 12.436  

Systems Engineering, COBRA WR NSWC, PC:PANAMA
CITY, FL 17.283 3.577 Nov 2010 -   -   -   0.000 20.860  

Software Dev, COBRA WR NAVAIR:SAN DIEGO,
CA 12.858 0.100 Nov 2010 -   -   -   0.000 12.958  

Systems Engineering, CMS WR NSWC, IH:INDIAN
HEAD, MD 23.893 1.603 Nov 2010 1.703 Nov 2011 -   1.703 Continuing Continuing Continuing

Training Dev, COBRA WR NSWC, IH:NDIAN
HEAD, MD 5.216 0.745 Nov 2010 0.845 Nov 2011 -   0.845 0.000 6.806  

Tooling WR NSWC, IH:NDIAN
HEAD, MD 0.860 -   -   -   -   0.000 0.860  

ABS IPT/Test Assets/Proj Eng WR NSWC, IH:NDIAN
HEAD, MD 6.478 0.317 Nov 2010 0.417 Nov 2011 -   0.417 0.000 7.212  

Precision Navigation &
Marking WR NSWC, IH:NDIAN

HEAD, MD 3.792 1.149 Nov 2010 3.100 Nov 2011 -   3.100 0.000 8.041  

Subtotal 225.896 25.647 38.579 -   38.579

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support
Equipment WR NSWC, PC:PANAMA

CITY, FL 14.952 0.662 Nov 2010 1.153 Nov 2011 -   1.153 0.000 16.767  

Software Development WR NSWC, PC:PANAMA
CITY, FL 8.037 -   -   -   -   0.000 8.037  

Integrated Logistics Support WR NSWC, IH:NDIAN
HEAD, MD 2.712 -   -   -   -   0.000 2.712  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2131: Assault Breaching System

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Configuration Management WR NSWC, PC:PANAMA
CITY, FL 3.744 -   -   -   -   0.000 3.744  

Technical Data WR NSWC, PC:PANAMA
CITY, FL 2.588 -   -   -   -   0.000 2.588  

Studies & Analysis WR NSWC, PC:PANAMA
CITY, FL 4.788 0.182 Nov 2010 0.225 Nov 2011 -   0.225 0.000 5.195  

GFE WR NSWC, PC:PANAMA
CITY, FL 0.400 -   -   -   -   0.000 0.400  

Subtotal 37.221 0.844 1.378 -   1.378 0.000 39.443

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation WR NSWC, IH:NDIAN

HEAD, MD 30.326 0.147 Nov 2010 6.207 Nov 2011 -   6.207 0.000 36.680  

Operational Test & Evaluation WR NSWC/ IH, PC:NDIAN
HEAD, PANAMA CITY 8.655 -   -   -   -   0.000 8.655  

Tooling WR NSWC/ IH, PC:NDIAN
HEAD, PANAMA CITY 0.700 -   -   -   -   0.000 0.700  

GFE WR NSWC/ IH, PC:NDIAN
HEAD, PANAMA CITY 0.400 -   -   -   -   0.000 0.400  

Development Test C/FP NSWC PC:Panama
City, FL -   -   2.392 Nov 2011 -   2.392 0.000 2.392  

Subtotal 40.081 0.147 8.599 -   8.599 0.000 48.827
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2131: Assault Breaching System

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support C/CPFF CACI, Norhtrup

Grumman:DC, FL 8.443 0.912 Nov 2010 0.100 Nov 2011 -   0.100 0.000 9.455  

Government Engineering
Support WR NSWC, IH:NDIAN

HEAD, MD 30.295 1.840 Nov 2010 0.220 Nov 2011 -   0.220 0.000 32.355  

Program Management
Support WR NSWC/ IH, PC:NDIAN

HEAD, PANAMA CITY 21.994 1.781 Nov 2010 0.250 Nov 2011 -   0.250 0.000 24.025  

Travel WR NAVSEA:WNY, DC 1.213 0.074 Nov 2010 0.074 Nov 2011 -   0.074 0.000 1.361  
Assessment/BTR C/CPAF VARIOUS:VARIOUS 1.434 -   -   -   -   0.000 1.434  
Acquisition Workforce Various VARIOUS:VARIOUS 0.211 -   -   -   -   0.000 0.211  

Subtotal 63.590 4.607 0.644 -   0.644 0.000 68.841

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 366.788 31.245 49.200 -   49.200

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2131: Assault Breaching System
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2131: Assault Breaching System

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Assault Breaching System
Acquisition Milestones: CMS: PDR - Preliminary Design Review 2 2010 2 2010
Acquisition Milestones: CMS: CDR - Critical Design Review 2 2013 2 2013
Acquisition Milestones: COBRA: COBRA Block II Milestone B 2 2011 2 2011
Acquisition Milestones: COBRA: COBRA Block III Milestone B 4 2016 4 2016
Acquisition Milestones: COBRA: LRIP Decision Review 2 2011 2 2011
Acquisition Milestones: COBRA: FRP Decision Review 2 2013 2 2013
System Development: CMS: CMS System Development 6.4 1 2010 4 2016
System Development: CMS: CMS System Design/Platform Integration 1 2010 4 2016
System Development: COBRA Block II SD&D: COBRA Block II SD&D 4 2011 4 2016
System Development: ISR/Navigation/C4I System Development: ISR/Navigation/C4I
System Development 1 2010 4 2016

Production Milestones: COBRA Block I Production (With Options): COBRA Block I
Production (With Options) 2 2011 4 2015

Deliveries: COBRA: Schedule Detail 2 2012 4 2016
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
3123: SMCM UUV

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3123: SMCM UUV 15.030 12.732 17.821 -   17.821 21.533 11.151 2.484 2.587 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Surface Mine Countermeasure Unmanned Undersea Vehicle (SMCM UUV) procures Unmanned Underwater Vehicles to support dedicated mine countermeasure
operations, including buried mine detection. Equipment includes vehicles and associated systems support equipment. Potential P3I candidates include communications
upgrades, on-board sonar processing and target recognition, command and control improvements, and other smaller tasks.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: SMCM UUV LFBB
Articles:

FY 2010 Accomplishments:
LFBB development continues in FY10.
FY 2011 Plans:
Milestone B. Development Contract Award. Preliminary Design Review (PDR).
FY 2012 Base Plans:
Critical Design Review and vehicle fabrication.

13.619
0

12.132
0

17.221
0

-   17.221
0

Title: SMCM UOES
Articles:

FY 2010 Accomplishments:
System Acceptance Test of SMCM UUV-2.  Fleet and Homeland Defense exercises.
FY 2011 Plans:
Fleet training. Continue support of fleet exercises.
FY 2012 Base Plans:
Support fleet exercises.

1.411
0

0.600
0

0.600
0

-   0.600
0

Accomplishments/Planned Programs Subtotals 15.030 12.732 17.821 -   17.821
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
3123: SMCM UUV

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• OPN/2622: Minesweeping Sys
Replacement, LV079

0.000 0.000 0.000 0.000 0.000 0.000 0.000 29.021 29.602 0.000 58.623

• OPN/1600: LCS MODULES,
LM001

0.000 0.000 0.000 0.000 0.000 0.000 0.000 20.810 21.164 0.000 41.974

D. Acquisition Strategy
An acquisition program will be initiated in FY11 to develop Surface Mine Countermeasure Unmanned Undersea Vehicles (SMCM UUV) equipped with Low Frequency
Broadband (LFBB) sonar that provides buried mine detection capability. Initial procurement of the SMCM UUV with LFBB begins in FY15.

E. Performance Metrics
Successful Milestone C in Q2 FY15.
Reach Full Rate Production Decision in Q2 FY16.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
3123: SMCM UUV

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SMCM UOES Development C/CPAF BLUEFIN:CAMBRIDGE,
MA 14.244 0.600 Dec 2010 0.600 Dec 2011 -   0.600 Continuing Continuing Continuing

SMCM UUV Development C/CPIF TBD:TBD 19.455 7.378 Mar 2011 12.279 Dec 2011 -   12.279 Continuing Continuing Continuing

Software Development WR NSWC, PC:PANAMA
CITY, FL 0.805 -   -   -   -   Continuing Continuing Continuing

Subtotal 34.504 7.978 12.879 -   12.879

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Support 1 WR NSWC, PC:PANAMA
CITY, FL 6.286 2.313 Dec 2010 2.535 Dec 2011 -   2.535 Continuing Continuing Continuing

Engineering Support 2 WR NUWC,
Newport:NEWPORT, RI 1.602 0.813 Dec 2010 0.829 Dec 2011 -   0.829 Continuing Continuing Continuing

Engineering Support 3 WR VARIOUS:VARIOUS 0.808 0.350 Dec 2010 0.543 Dec 2011 -   0.543 Continuing Continuing Continuing
Subtotal 8.696 3.476 3.907 -   3.907

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NOMWC:STENNIS, MI 0.313 0.143 Dec 2010 0.146 Dec 2011 -   0.146 Continuing Continuing Continuing

Government T&E Support WR VARIOUS:VARIOUS 0.775 0.210 Dec 2010 0.214 Dec 2011 -   0.214 Continuing Continuing Continuing

Test and Evaluation WR COMOPTEVFOR:NORFOLK,
VA 0.141 0.125 Dec 2010 0.125 Dec 2011 -   0.125 Continuing Continuing Continuing

Subtotal 1.229 0.478 0.485 -   0.485
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
3123: SMCM UUV

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPFF VARIOUS:WASHINGTON,

DC 0.793 0.750 Dec 2010 0.500 Dec 2011 -   0.500 Continuing Continuing Continuing

Travel WR NAVSEA:WNY, DC 0.100 0.050 Nov 2010 0.050 Dec 2011 -   0.050 Continuing Continuing Continuing
Acquisition Workforce WR VARIOUS:VARIOUS 0.047 -   -   -   -   0.000 0.047  

Subtotal 0.940 0.800 0.550 -   0.550

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 45.369 12.732 17.821 -   17.821

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
3123: SMCM UUV
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
3123: SMCM UUV

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

SMCM UUV
SMCM UUV UOES: Dual Frequency SAS Development: Dual Frequency SAS
Development 1 2010 1 2011

SMCM UUV UOES: Dual Freq SAS Fleet Experimentation: Dual Frequency SAS Fleet
Experimentation 1 2011 4 2012

SMCM UUV Acquisition Program: SMCM UUV Milestone B: SMCM UUV Milestone B 2 2011 2 2011
SMCM UUV Acquisition Program: SMCM UUV Contract Award: SMCM UUV Contract
Award 2 2011 2 2011

SMCM UUV Acquisition Program: SMCM UUV/SMCM Development: SMCM UUV/
SMCM Development 2 2011 1 2015

SMCM UUV Acquisition Program: SMCM UUV Milestone C: SMCM UUV Milestone C 2 2015 2 2015
SMCM UUV Acquisition Program: SMCM UUV LRIP: SMCM UUV LRIP 2 2015 2 2016
SMCM UUV Acquisition Program: SMCM UUV Full Rate Production Decision: SMCM
UUV Full Rate Production Decision 2 2016 2 2016

SMCM UUV Acquisition Program: SMCM UUV Full Rate Production: SMCM UUV Full
Rate Production 3 2016 4 2016

SMCM UUV Acquisition Program: P3I: P3I 1 2015 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
4025: Expendable Mine Neutralization System

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
4025: Expendable Mine
Neutralization System

1.245 4.200 -   -   -   -   -   -   -   0.000 5.445

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Expendable Mine Neutralization System (EMNS) is a replacement to the existing AN/SLQ-48 Mine Neutralization System (MNS). The current program replaces the
MNS with EMNS on the 14 MCM Avenger Class Ships. EMNS will leverage off of on-going efforts in the Airborne Mine Countermeasures Program to develop an
Airborne Mine Neutralization System (AMNS).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Hardware/Software Development
Articles:

FY 2010 Accomplishments:
Continue hardware design and development to include launcher, control console, and MCM-1 Class ship
integration. Modify software for use on an MCM-1 class ship. Integrate EMNS Engineering Development Model
(EDM) aboard MCM-1 Class Ship.  Provide test articles and technical support throughout EMNS development.

0.407
0

-   -   -   -  

Title: Engineering Development
Articles:

FY 2010 Accomplishments:
Develop logistics products, including training materials and interactive technical manual. Provide Engineering
support, including review for product development and ship integration.
FY 2011 Plans:
Develop logistics products, including training materials and interactive technical manuals. Provide engineering
support, including review for product developments and ship integration.

0.400
0

1.973
0

-   -   -  

Title: Test Events
Articles:

FY 2010 Accomplishments:
EMNS Contractor Testing. Complete CT
FY 2011 Plans:

0.262
0

1.832
0

-   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
4025: Expendable Mine Neutralization System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

EMNS developmental testing including environmental and shock testing, and safety testing. Develop test and
evaluation master plan (TEMP) and test reports.  Conduct DT.
Title: Management

Articles:
FY 2010 Accomplishments:
Provide program management support and travel for EMNS.
FY 2011 Plans:
Provide program management support and travel for EMNS.

0.176
0

0.395
0

-   -   -  

Accomplishments/Planned Programs Subtotals 1.245 4.200 -   -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• OPN/2622: MINESWEEPING
SYS REPLACEMENT, LV076
(EMNS)

0.000 12.432 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 12.432

• WPN/4225: AIRBORNE MCM,
am080 (EMNS)

0.000 4.071 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 4.071

D. Acquisition Strategy
Based on the approved Common Neutralizer Strategy, the Archerfish neutralizer will be integrated on the MCM-1 Avenger Class Ships.  The acquisition strategy will be
full and open competition for non-neutralizer hardware development and system integration with a directed contractual relationship with VCT (flight control software).
The Navy awarded a sole source contract to BAE Systems for Common Neutralizer support, integration, and hardware manufacturing/delivery.  All EMNS neutralizer
equipment and support will be provided by BAE Systems to the Navy. The Navy will provide these assets as GFE to the integration contractor.

E. Performance Metrics
Successfully complete DT FY11 and receive MS C approval in FY12.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
4025: Expendable Mine Neutralization System

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Develop Technical and
Aquisition Documentation WR NSWC, PC:Panama

City, FL 2.056 -   -   -   -   0.000 2.056  

Hardware/Software
Development C/CPIF Lockheed

Martin:Syracuse, NY 10.185 -   -   -   -   0.000 10.185  

Common Neutralizer
Development C/CPIF Raytheon:Portsmouth,

RI 2.431 -   -   -   -   0.000 2.431  

Deep Water Neutralizer
Development WR NSWC, PC:Panama

City, FL -   -   -   -   -   0.300 0.300  

Deep Water Neutralizer
Development C/CPIF BAE Systems:UK -   -   -   -   -   3.000 3.000  

Subtotal 14.672 -   -   -   -   3.300 17.972

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Develop Logistics Products C/CPIF Lockheed
Martin:Syracuse, NY 2.641 0.437 Nov 2010 -   -   -   0.000 3.078  

Develop Logistics Products WR NSWC:Panama City,
FL 0.966 0.236 Nov 2010 -   -   -   0.000 1.202  

Engineering Support C/CPIF Lockheed
Martin:Syracuse, NY 2.674 0.548 Nov 2010 -   -   -   0.000 3.222  

Engineering Support C/CPIF NSWC:Panama City,
FL 7.456 0.752 Nov 2010 -   -   -   0.000 8.208  

Deep Water Neutralizr ILS C/CPIF BAE Systems:UK -   -   -   -   -   0.252 0.252  

Deep Water Neutralizr ILS C/FP NSWC, PC:Panama
City, FL -   -   -   -   -   0.186 0.186  

Deep Water Neutralizer
Engineering C/CPIF BAE Systems:UK -   -   -   -   -   2.200 2.200  

Deep Water Neutralizer
Engineering WR NSWC, PC:Panama

City, FL -   -   -   -   -   0.860 0.860  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
4025: Expendable Mine Neutralization System

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 13.737 1.973 -   -   -   3.498 19.208

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Develop TEMP WR NSWC, PC:Panama
City, FL 0.100 -   -   -   -   0.000 0.100  

CT/DT C/CPIF Lockheed
Martin:Syracuse, NY 1.272 0.500 Jan 2011 -   -   -   0.000 1.772  

CT/DT WR NSWC, PC:Panama
City, FL 1.272 1.332 Jan 2011 -   -   -   0.000 2.604  

Operational Test & Evaluation WR COTF:Norfolk, VA -   -   -   -   -   0.000 0.000  

Common Neutralizer Testing C/CPIF Raytheon:Portsmouth,
RI -   -   -   -   -   0.000 0.000  

Common Neutralizer Test
Sets C/CPIF Raytheon:Portsmouth,

RI -   -   -   -   -   0.000 0.000  

Deep Water Neutralizer T&E C/CPIF BAE System:UK -   -   -   -   -   0.995 0.995  

Deep Water Neutralizer T&E WR NSWC, PC:Panama
City, FL -   -   -   -   -   2.295 2.295  

Subtotal 2.644 1.832 -   -   -   3.290 7.766

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPFF CACI:Arlington, VA 1.316 0.355 Nov 2010 -   -   -   0.000 1.671  

Travel WR NAVSEA:Washington,
DC 0.250 0.040 Nov 2010 -   -   -   0.000 0.290  

Subtotal 1.566 0.395 -   -   -   0.000 1.961
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
4025: Expendable Mine Neutralization System

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 32.619 4.200 -   -   -   10.088 46.907

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
4025: Expendable Mine Neutralization System
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
4025: Expendable Mine Neutralization System

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

EMNS
Acquisition Milestones: Milestones: Milestone C 1 2012 1 2012
System Development: Integration Development: Integration Development 1 2010 4 2011
Test & Evaluation: Test Events: Contractor Testing CT 2 2010 2 2010
Test & Evaluation: Test Events: Developmental Testing DT 2 2011 2 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9999: Congressional Adds 15.934 -   -   -   -   -   -   -   -   0.000 15.934
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional interest

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011
Congressional Add: RMS Prog - Cong
FY 2010 Accomplishments: Congressional Add to continue development of the Remote Minehunting System
(RMS) during the RMS reliability growth program.

7.967 -  

Congressional Add: Persistent Autonomous Maritime Surveillance
FY 2010 Accomplishments: Congressional Add to develop prototype for a persistent maritime surveillance
system, and demonstrate technology feasibility for fleet applications.

4.979 -  

Congressional Add: Mine Hunting Sonar Prog - Cong
FY 2010 Accomplishments: Congressional Add to upgrade AN/SQQ-32(V)3 Classification Sonar, and to
provide detection transducer development, design and quality sonar operator equipment consoles applicable to
High Frequency Wide Band.

2.988 -  

Congressional Adds Subtotals 15.934 -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Congressional add

E. Performance Metrics
Congressional add
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                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             97.283
                                        
                                    
                                     
                                         Hardware Development & Integration 2
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             95.993
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             95.993
                                        
                                    
                                     
                                         Hardware Development & Integration
                                         WR
                                         NSWC. PC
                                         PANAMA CITY, FL
                                         
                                             7.140
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.140
                                        
                                    
                                     
                                         Systems Engineering 1
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             5.465
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.465
                                        
                                    
                                     
                                         Systems Engineering 2
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             10.211
                                             
                                                 6.000
                                                 2010-12
                                            
                                             
                                                 8.555
                                            
                                             
                                                 8.555
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering 3
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             2.353
                                             
                                                 2.941
                                                 2010-11
                                            
                                             
                                                 5.089
                                            
                                             
                                                 5.089
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Award Fees
                                         SS
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             5.485
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.485
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Software Development 1
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             7.092
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.092
                                        
                                    
                                     
                                         Software Development 2
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             6.961
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.961
                                        
                                    
                                     
                                         Software Development 3
                                         WR
                                         NSWC, PC
                                         RIVIERA BEACH, FL
                                         
                                             2.142
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.142
                                        
                                    
                                     
                                         ILS 1
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             17.836
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.836
                                        
                                    
                                     
                                         ILS 2
                                         SS
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             0.000
                                             
                                                 2.000
                                                 2010-12
                                            
                                             
                                                 5.196
                                            
                                             
                                                 5.196
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ILS 3
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             4.057
                                             
                                                 1.000
                                                 2010-11
                                            
                                             
                                                 2.510
                                            
                                             
                                                 2.510
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.567
                                        
                                    
                                     
                                         ILS 4
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             1.125
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.125
                                        
                                    
                                     
                                         Ship Integration 1
                                         SS
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             1.258
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.258
                                        
                                    
                                     
                                         Ship Integration 2
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             11.938
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.938
                                        
                                    
                                     
                                         Ship Integration 3
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             13.714
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.714
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation 1
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             18.470
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.470
                                        
                                    
                                     
                                         Developmental Test & Evaluation 2
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             25.171
                                             
                                                 2.500
                                                 2010-12
                                            
                                             
                                                 4.032
                                            
                                             
                                                 4.032
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             31.703
                                        
                                    
                                     
                                         Developmental Test & Evaluation 3
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             9.244
                                             
                                                 4.750
                                                 2010-11
                                            
                                             
                                                 23.657
                                            
                                             
                                                 23.657
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             37.651
                                        
                                    
                                     
                                         Developmental Test & Evaluation 4
                                         WR
                                         COTF
                                         NORFOLK, VA
                                         
                                             0.300
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                     
                                         Developmental Test & Evaluation 5
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             5.298
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.298
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             6.569
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.569
                                        
                                    
                                     
                                         Government Engineering Support1
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             22.996
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             22.996
                                        
                                    
                                     
                                         Government Engineering Support2
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.187
                                             
                                                 0.050
                                                 2010-11
                                            
                                             
                                                 0.134
                                            
                                             
                                                 0.134
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.371
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         CACI
                                         WASHINGTON, DC
                                         
                                             4.358
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.358
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA
                                         WNY, DC
                                         
                                             0.616
                                             
                                                 0.050
                                                 2010-11
                                            
                                             
                                                 0.118
                                            
                                             
                                                 0.118
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.784
                                        
                                    
                                     
                                         SBIR Assessment
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             6.761
                                             
                                                 0.400
                                                 2011-01
                                            
                                             
                                                 0.752
                                            
                                             
                                                 0.752
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.913
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0603502N_0260_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 0260
                                 
                                     
                                         Milestones: Nunn-McCurdy Breach
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Milestones: Nunn-McCurdy Certification
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Milestones: Milestone C
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Events: Contract Awards: BOA Award
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Events: Contract Awards: RGP Completion Contract
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Events: Contract Awards: LRIP Award
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Events: Reliability Growth Program: Reliability Growth Program
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Events: Reliability Growth Program: DT/OA
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Events: In-Water Testing: V4.1 Baseline Improvements
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Events: In-Water Testing: V4.2 Improvements
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Events: In-Water Testing: V4.3 Improvements
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 8
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Deliveries: 2 LRIPs
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     1233
                     Surface MCM Mid-life Upgrade
                     
                         20.922
                         13.479
                         25.593
                         25.593
                         0.000
                         30.268
                         26.255
                         19.593
                         19.758
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         (1) AN/SQQ-32(V)4 High-Frequency, Wide Band (HFWB) is a technology upgrade to the AN/SQQ-32 Towed Body which will incorporate HFWB technology into the detection sonar to address performance deficiencies against new mine threats in the littorals.  This upgrade will be installed on MCM-1 Class ships with the AN/SQQ-32(V)3 and will develop new transducer modules, fiber optic cable and modify topside processing and display software.  2) Mine Warfare and Environmental Decision Aids Library (MEDAL) is a software segment on the Global Command and Control System - Maritime (GCCS-M). MEDAL provides mine and mine warfare planning and evaluation tools and databases to the MCM Commander.  3) Develop and implement Mine Countermeasures Commander's Estimate of the Situation (MCM CES).  4) Unmanned Surface Sweep System (US3) is a magnetic/acoustic sweep system developed to sweep acoustic/magnetic influence mines from an unmanned surface platform deployed from the Littoral Combat Ship (LCS).
                         
                             
                                 MCM CES/PRODUCT DEVELOPMENT:
                                 
                                     
                                         0.154
                                         0
                                         
						Development of CES functionality in a MEDAL EA environment. 
					
                                    
                                
                                 
                                     
                                         0.100
                                         0
                                         
						Development of CES functionality in a MEDAL EA environment. 
					
                                    
                                     
                                         0.120
                                         0
                                    
                                     
                                         0.120
                                         0
                                         
					Development of CES functionality in a MEDAL EA environment. 
				
                                    
                                
                            
                             
                                 MCM CES/SUPPORT:
                                 
                                     
                                         0.076
                                         0
                                         
						Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness in reducing the complexity of the MCM planning problem into a manageable set of options depending on the operational objective. Support effort to include communication with activities such as ONR and NSWC-PC to coordinate the incorporation of validated algorithms and models into MEDAL with the CES framework in order to effectively simplify the MCM planning problem for CSG and ESG staffs and therefore provide the speed, agility, adaptability, and flexibility required for modern MCM operations.  Validate Fleet usability of Planning on Risk (PoR) module. 
					
                                    
                                
                                 
                                     
                                         0.069
                                         0
                                         
						Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness in reducing the complexity of the MCM planning problem into a manageable set of options depending on the operational objective. Support effort to include communication with activities such as ONR and NSWC-PC to coordinate the incorporation of validated algorithms and models into MEDAL with the CES framework in order to effectively simplify the MCM planning problem for CSG and ESG staffs and therefore provide the speed, agility, adaptability, and flexibility required for modern MCM operations.  Validate Fleet usability of Planning on Risk (PoR) module. 
					
                                    
                                     
                                         0.083
                                         0
                                    
                                     
                                         0.083
                                         0
                                         
					Continue introduction of capability and Planning on Risk (PoR) functionality via a limited fielding to Fleet Users including Mine Counter Measures Squadrons (MCMRONs) and Naval Mine and Anti Submarine Warfare Command (NMAWC). 
				
                                    
                                
                            
                             
                                 MCM CES/TEST AND EVALUATION:
                                 
                                     
                                         0.127
                                         0
                                         
						Conduct integration testing with MEDAL EA v1. 
					
                                    
                                
                                 
                                     
                                         0.126
                                         0
                                         
						Conduct integration testing with MEDAL EA v1. 
					
                                    
                                     
                                         0.151
                                         0
                                    
                                     
                                         0.151
                                         0
                                         
					Conduct integration testing with MEDAL EA v1. 
				
                                    
                                
                            
                             
                                 MCM CES/MANAGEMENT:
                                 
                                     
                                         0.026
                                         0
                                         
						Program management shall include overall technical guidance and leadership for the program. Other ongoing PM support includes oversight of financial and logistics efforts and adequate coordination with MEDAL. Other PM tasking to include briefings, demonstrations, and project planning as required. 
					
                                    
                                
                                 
                                     
                                         0.026
                                         0
                                         
						Program management shall include overall technical guidance and leadership for the program. Other ongoing PM support includes oversight of financial and logistics efforts and adequate coordination with MEDAL. Other PM tasking to include briefings, demonstrations, and project planning as required. 
					
                                    
                                     
                                         0.031
                                         0
                                    
                                     
                                         0.031
                                         0
                                         
					Program management shall include overall technical guidance and leadership for the program. Other ongoing PM support includes oversight of financial and logistics efforts and adequate coordination with MEDAL. Other PM tasking will include briefings, demonstrations, and project planning as required. 
				
                                    
                                
                            
                             
                                 HFWB/PRODUCT DEVELOPMENT:
                                 
                                     
                                         2.313
                                         0
                                         
						Began system engineering, requirements analysis and design for AN/SQQ-32(V)4 HFWB P3I to include through the Sensor effort. 
					
                                    
                                
                                 
                                     
                                         1.612
                                         0
                                         
						FY11 continue system engineering, requirements analysis, design and development for AN/SQQ-32(V)4  HFWB P3I effort. 
					
                                    
                                     
                                         1.552
                                         0
                                    
                                     
                                         1.552
                                         0
                                         
					FY12 continue system engineering, requirements analysis, design and development for AN/SQQ-32(V)4  HFWB P3I effort. 
				
                                    
                                
                            
                             
                                 HFWB/SUPPORT:
                                 
                                     
                                         0.370
                                         0
                                         
						Began software requirements, configuration, and software integration for AN/SQQ-32(V)4 HFWB P3I effort. 
					
                                    
                                
                                 
                                     
                                         0.353
                                         0
                                         
						FY11 continue system engineering and requirements analysis for AN/SQQ-32(V)4 HFWB P3I effort. 
					
                                    
                                     
                                         0.342
                                         0
                                    
                                     
                                         0.342
                                         0
                                         
					FY12 continue system engineering and requirements analysis for AN/SQQ-32(V)4 HFWB P3I effort. 
				
                                    
                                
                            
                             
                                 HFWB/TEST AND EVALUATION:
                                 
                                     
                                         0.100
                                         0
                                         
						Perform lab testing for AN/SQQ-32(V)4 HFWB P3I effort. 
					
                                    
                                
                                 
                                     
                                         0.100
                                         0
                                         
						FY11 continue to perform lab testing for AN/SQQ-32(V)4 HFWB P3I effort. 
					
                                    
                                     
                                         0.100
                                         0
                                    
                                     
                                         0.100
                                         0
                                         
					FY12 continue to perform lab testing for AN/SQQ-32(V)4 HFWB P3I effort. 
				
                                    
                                
                            
                             
                                 HFWB/MANAGEMENT:
                                 
                                     
                                         0.158
                                         0
                                         
						Provide program management support and travel for AN/SQQ-32(V)4 HFWB Upgrade program. 
					
                                    
                                
                                 
                                     
                                         0.136
                                         0
                                         
						FY11 provide program management support and travel for AN/SQQ-32(V)4 HFWB Upgrade program. 
					
                                    
                                     
                                         0.120
                                         0
                                    
                                     
                                         0.120
                                         0
                                         
					FY12 provide program management support and travel for AN/SQQ-32(V)4 HFWB Upgrade program. 
				
                                    
                                
                            
                             
                                 MEDAL/PRODUCT DEVELOPMENT:
                                 
                                     
                                         5.140
                                         0
                                         
						Complete Iteration 4 and initiate development of Iteration 5; Field global Server 
					
                                    
                                
                                 
                                     
                                         3.708
                                         0
                                         
						Complete Iteration 5 and initiate development of Iteration 6. 
					
                                    
                                     
                                         4.767
                                         0
                                    
                                     
                                         4.767
                                         0
                                         
					Testing and evaluation support for limited fielding of Tactical Server (Iteration 5). Continue and complete development of Iteration 6. Initial Domain Analysis of Iteration 7. 
				
                                    
                                
                            
                             
                                 MEDAL/SUPPORT:
                                 
                                     
                                         0.466
                                         0
                                         
						Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness with respect to their objectives. Support effort to include communication with activities such as applied labs, government activities, and designated contractors. Assist in providing the speed, agility, adaptability, and flexibility required for modern MCM operations. 
					
                                    
                                
                                 
                                     
                                         0.435
                                         0
                                         
						Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness with respect to their objectives. Support effort to include communication with activities such as applied labs, government activities, and designated contractors. Assist in providing the speed, agility, adaptability, and flexibility required for modern MCM operations. 
					
                                    
                                     
                                         0.474
                                         0
                                    
                                     
                                         0.474
                                         0
                                         
					Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness with respect to their objectives. Support effort to include communication with activities such as applied labs, government activities, and designated contractors. Assist in providing the speed, agility, adaptability, and flexibility required for modern MCM operations. 
				
                                    
                                
                            
                             
                                 MEDAL/TEST AND EVALUATION:
                                 
                                     
                                         1.322
                                         0
                                         
						Conduct Testing on Iteration 4. 
					
                                    
                                
                                 
                                     
                                         1.965
                                         0
                                         
						Conduct  Testing on Iteration 5. 
					
                                    
                                     
                                         2.908
                                         0
                                    
                                     
                                         2.908
                                         0
                                         
					Conduct DT and initial operational suitability activities with Mine Counter Measures Squadrons (MCMRONs) and Naval Mine and Anti Submarine Warfare Command (NMAWC). 
				
                                    
                                
                            
                             
                                 MEDAL/MANAGEMENT:
                                 
                                     
                                         0.572
                                         0
                                         
						Provide program management support and travel for MEDAL program. Program management shall include overall technical guidance and leadership for the program. Oversight of financial and logistics efforts and coordination with Navy and other DoD organizations and contractors as required to ensure successful execution of the program.  As part of the systems engineering element of PM, communicate and coordinate with MIW C4ISR, ICWS, Organic MCM, Mainstreaming MIW, Expeditionary Warfare C4ISR, tactics development, long term planning, Naval Special Clearance Team (NSCT)-1, Assault Breaching Systems of Systems (ABSoS), LCS, and other programs as they relate to MEDAL and MIW Mission Planning, Evaluation, and C4ISR. Other PM tasking to include briefings, demonstrations, and project planning as required. 
					
                                    
                                
                                 
                                     
                                         0.519
                                         0
                                         
						Provide program management support and travel for MEDAL program. Program management shall include overall technical guidance and leadership for the program. Oversight of financial and logistics efforts and coordination with Navy and other DoD organizations and contractors as required to ensure successful execution of the program.  As part of the systems engineering element of PM, communicate and coordinate with MIW C4ISR, ICWS, Organic MCM, Mainstreaming MIW, Expeditionary Warfare C4ISR, tactics development, long term planning, Naval Special Clearance Team (NSCT)-1, Assault Breaching Systems of Systems (ABSoS), LCS, and other programs as they relate to MEDAL and MIW Mission Planning, Evaluation, and C4ISR. Other PM tasking to include briefings, demonstrations, and project planning as required. 
					
                                    
                                     
                                         0.768
                                         0
                                    
                                     
                                         0.768
                                         0
                                         
					Provide program management support and travel for MEDAL program. Program management shall include overall technical guidance and leadership for the program. Oversight of financial and logistics efforts and coordination with Navy and other DoD organizations and contractors as required to ensure successful execution of the program. As part of the systems engineering element of PM, communicate and coordinate with MIW C4ISR, ICWS, Organic MCM, Mainstreaming MIEW, Expeditionary Warfare C4ISR, tactics development, long term planning, Naval Special Clearance Team (NSCT-1) Assault Breaching Systems of Systems (ABSoS), LCS, and other programs as they relate to MEDAL and MIW Mission Planning, Evaluation, and C4ISR. Other PM tasking to include briefings, demonstrations, and project planning as required. 
				
                                    
                                
                            
                             
                                 US3/PRODUCT DEVELOPMENT:
                                 
                                     
                                         2.134
                                         0
                                         
						Preparation of Milestone B documentation. 
					
                                    
                                
                                 
                                     
                                         0.780
                                         0
                                         
						Continue Milestone B documentation. Complete risk reduction tasks. 
					
                                    
                                     
                                         9.564
                                         0
                                    
                                     
                                         9.564
                                         0
                                         
					Conduct Milestone B. Begin engineering and manufacturing development phase. 
				
                                    
                                
                            
                             
                                 US3/SUPPORT:
                                 
                                     
                                         3.079
                                         0
                                         
						Engineering and ILS support for Milestone B documentation. 
					
                                    
                                
                                 
                                     
                                         1.847
                                         0
                                         
						Engineering and ILS support for Milestone B documentation. 
					
                                    
                                     
                                         1.273
                                         0
                                    
                                     
                                         1.273
                                         0
                                         
					Completion of Milestone B. 
				
                                    
                                
                            
                             
                                 US3/TEST AND EVALUATION:
                                 
                                     
                                         3.848
                                         0
                                         
						Sweep Cable development and testing.  Test and Evaluation Master Plan (TEMP) preparation.  Sweep Power System (SPS) development and testing.  Corrected deficiencies for Mission Module compatibility. 
					
                                    
                                
                                 
                                     
                                         0.809
                                         0
                                         
						SPS final test.  Continue TEMP development. 
					
                                    
                                     
                                         1.800
                                         0
                                    
                                     
                                         1.800
                                         0
                                         
					Complete TEMP.  Technology Development testing. 
				
                                    
                                
                            
                             
                                 US3/MANAGEMENT:
                                 
                                     
                                         1.037
                                         0
                                         
						Program support and management necessary to monitor contractor progress; review system capabilities; monitor cost and schedule; monitor contractor deliverables. 
					
                                    
                                
                                 
                                     
                                         0.894
                                         0
                                         
						Program support for Milestone B documentation. 
					
                                    
                                     
                                         1.540
                                         0
                                    
                                     
                                         1.540
                                         0
                                         
					Complete Milestone B in 1st Qtr; Support the award of the engineering and manufacturing development contract in the 2nd Qtr. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/2622
                                 LV075/LV078/LV080
                                 
                                     49.108
                                     43.018
                                     10.114
                                     10.114
                                     0.000
                                     6.219
                                     10.382
                                     7.641
                                     8.040
                                     0.000
                                     134.522
                                
                            
                        
                         HFWB - Naval Surface Warfare Center, Panama City (NSWC, PC) and ARL UT designed and developed the HFWB upgrade to the AN/SQQ-32. 
Mine Warfare and Environmental Decision Aids Library (MEDAL) - requirements for MEDAL Builds are generated through a formal requirements process. Requirements conferences gather a list of candidate functions based on a logical sequence to fully implement the overall software architecture. The fleet is presented with a recommended list of candidate capabilities based on this program plan, doctrine, fleet comments, and technology. These capability items are then prioritized by the fleet representatives (coordinated by Commander Mine Warfare Command (COMINEWARCOM)).  The fleet inputs are then consolidated by COMINEWARCOM into an overall list which is then presented to Navy leadership for pricing and final selection. The selection is based on price, risk, available funding, and possibly by other program factors (e.g., ensure that MEDAL supports other program delivery schedules). Selection balances immediate needs, long term objectives, technical maturity and other programmatic factors. A verification and validation process is applied to any algorithms, tactics, or models to be incorporated in the software. MEDAL development to include integration of data fusion techniques and incorporation of Data Access Layer (DAL) architecture to meet FORCEnet requirements. Acquisition strategy for Mine Countermeasures Commander's Estimate of the situation (MCM CES) is to deliver the software module within MEDAL builds by implementing the CES framework into the MEDAL software. 
US3- The Unmanned Surface Sweep System (US3) effort was transferred from ONR to PMS495 in FY07.  Program transferred to PMS403 in FY09 and transitioned into PMS406 in FY10. PMS406 will award an Engineering and Manufacturing Development (EMD) contract to continue development of the system.  US3 will be capable of sweeping mines in the littoral waters.  The EMD phase will include a Milestone C and Low Rate Initial Production (LRIP) award in FY14 and a Full Rate Production Decision Review (FRPDR) in FY16.
                         Successfully reach Milestone B in FY12
Complete Critical Design Review (CDR) in FY13
Successfully reach Milestone C in FY14
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         BSP: Develop Bottom Sediment Classifier
                                         WR
                                         NRL
                                         WASHINGTON, DC
                                         
                                             0.258
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.258
                                        
                                    
                                     
                                         Systems Engineering and Integration
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.306
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.306
                                        
                                    
                                     
                                         System Development 1
                                         WR
                                         NSWC, PC
                                         SAN DIEGO, CA
                                         
                                             0.373
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.373
                                        
                                    
                                     
                                         Systems Engineering 2
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             2.915
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.915
                                        
                                    
                                     
                                         Systems Engineering 3 MCM CES
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             1.288
                                             
                                                 0.100
                                                 2010-11
                                            
                                             
                                                 0.120
                                            
                                             
                                                 0.120
                                                 2011-11
                                            
                                             
                                                 0.000
                                                 2011-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         HFWB: Primary Hardware Development 1
                                         C
                                         CPAF
                                         NSWC, PC/ARL UT
                                         FLORIDA/TEXAS
                                         
                                             15.511
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.511
                                        
                                    
                                     
                                         Primary Hardware Development 2
                                         WR
                                         ARL-UT
                                         AUSTIN, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         HFWB: Tow Cable Development
                                         C
                                         CPAF
                                         NSWC, PC/ARL UT
                                         FLORIDA/TEXAS
                                         
                                             1.399
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.399
                                        
                                    
                                     
                                         HFWB: Ship Integration
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             1.697
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.697
                                        
                                    
                                     
                                         HFWB: SYSTEM ENGINEER
                                         C
                                         CPAF
                                         NSWC/ARL UT
                                         FLORIDA/TEXAS
                                         
                                             2.313
                                             
                                                 1.612
                                                 2010-11
                                            
                                             
                                                 1.552
                                            
                                             
                                                 1.552
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.477
                                        
                                    
                                     
                                         Software Development Medal
                                         C
                                         CPFF
                                         SAIC
                                         SAN DIEGO, CA
                                         
                                             22.135
                                             
                                                 3.708
                                                 2010-11
                                            
                                             
                                                 4.767
                                            
                                             
                                                 4.767
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             30.610
                                        
                                    
                                     
                                         US3: Product Development 1
                                         C
                                         CPIF
                                         ITT
                                         PANAMA CITY, FL
                                         
                                             5.198
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.198
                                        
                                    
                                     
                                         US3: Product Development 2
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             1.460
                                             
                                                 0.350
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.810
                                        
                                    
                                     
                                         US3: Product Development 3
                                         C
                                         CPAF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.430
                                                 2010-12
                                            
                                             
                                                 9.564
                                            
                                             
                                                 9.564
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.994
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Develop Logistics Products
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.160
                                             
                                                 0.000
                                            
                                             
                                                 0.083
                                            
                                             
                                                 0.083
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.243
                                        
                                    
                                     
                                         Software Development 1
                                         C
                                         CPFF
                                         SAIC
                                         SAN DIEGO, CA
                                         
                                             0.350
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.350
                                        
                                    
                                     
                                         Software Development 2
                                         C
                                         CPFF
                                         SAIC
                                         SAN DIEGO, CA
                                         
                                             0.845
                                             
                                                 0.069
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.914
                                        
                                    
                                     
                                         HFWB Software Development
                                         WR
                                         NSWC, PC/ARL-UT
                                         FLORIDA/TEXAS
                                         
                                             6.465
                                             
                                                 0.300
                                                 2010-11
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.065
                                        
                                    
                                     
                                         HFWB Integrated Logistics Support
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             2.670
                                             
                                                 0.053
                                                 2010-11
                                            
                                             
                                                 0.042
                                            
                                             
                                                 0.042
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.765
                                        
                                    
                                     
                                         Software Engineering 1
                                         WR
                                         SPAWAR
                                         SAN DIEGO, CA
                                         
                                             0.572
                                             
                                                 0.206
                                                 2010-11
                                            
                                             
                                                 0.644
                                            
                                             
                                                 0.644
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.422
                                        
                                    
                                     
                                         Software Engineering 2
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.693
                                             
                                                 0.229
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.922
                                        
                                    
                                     
                                         US3: Engineering 1
                                         C
                                         CPAF
                                         ITT
                                         PANAMA CITY, FL
                                         
                                             2.277
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.277
                                        
                                    
                                     
                                         US3: Integrated Logistics1
                                         C
                                         CPAF
                                         ITT
                                         PANAMA CITY, FL
                                         
                                             1.408
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.408
                                        
                                    
                                     
                                         US3: Engineering 2
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             3.824
                                             
                                                 0.788
                                                 2010-11
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.612
                                        
                                    
                                     
                                         US3: Integrated Logistics 2
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             2.227
                                             
                                                 0.318
                                                 2010-11
                                            
                                             
                                                 0.273
                                            
                                             
                                                 0.273
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.818
                                        
                                    
                                     
                                         US3: Engineering3
                                         C
                                         CPAF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.741
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.741
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         MEDAL Test and Evaluation
                                         C
                                         FP
                                         SAIC
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.908
                                            
                                             
                                                 2.908
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.908
                                        
                                    
                                     
                                         Test and Evaluation 1
                                         C
                                         CPAF
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.347
                                             
                                                 0.126
                                                 2010-11
                                            
                                             
                                                 0.151
                                            
                                             
                                                 0.151
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.624
                                        
                                    
                                     
                                         HFWB: Developmental Test and Evaluation
                                         WR
                                         NSWC, PC/ARL-UT
                                         FLORIDA/TEXAS
                                         
                                             3.999
                                             
                                                 0.100
                                                 2010-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.199
                                        
                                    
                                     
                                         Test and Evaluation 2
                                         C
                                         CPAF
                                         VARIOUS
                                         VARIOUS
                                         
                                             1.952
                                             
                                                 1.965
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.917
                                        
                                    
                                     
                                         US3: Test and Evaluation 3
                                         C
                                         CPIF
                                         ITT
                                         PANAMA CITY, FL
                                         
                                             2.118
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.118
                                        
                                    
                                     
                                         US3: Test and Evaluation 4
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             3.346
                                             
                                                 0.809
                                                 2010-11
                                            
                                             
                                                 1.080
                                            
                                             
                                                 1.080
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.235
                                        
                                    
                                     
                                         US3: Test and Evaluation 5
                                         WR
                                         NSWC, CCD
                                         WEST BETHESDA, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.720
                                            
                                             
                                                 0.720
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.720
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support 1
                                         C
                                         CPFF
                                         CACI
                                         WASHINGTON, DC
                                         
                                             0.263
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.263
                                        
                                    
                                     
                                         Travel 1
                                         WR
                                         NAVSEA
                                         WNY, DC
                                         
                                             0.084
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.084
                                        
                                    
                                     
                                         Government Engineering Support1
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.271
                                             
                                                 0.000
                                            
                                             
                                                 0.031
                                            
                                             
                                                 0.031
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.302
                                        
                                    
                                     
                                         MEDAL Program Management Support 2
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.157
                                             
                                                 0.000
                                            
                                             
                                                 0.598
                                            
                                             
                                                 0.598
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.755
                                        
                                    
                                     
                                         SBIR Assessment 2
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.019
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.019
                                        
                                    
                                     
                                         Program Management Support 3
                                         C
                                         CPFF
                                         CACI
                                         WASHINGTON, DC
                                         
                                             1.120
                                             
                                                 0.221
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.341
                                        
                                    
                                     
                                         US3: Contractor Management 3
                                         WR
                                         ITT
                                         PANAMA CITY, FL
                                         
                                             0.776
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.776
                                        
                                    
                                     
                                         US3: Government Management Support2
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             2.058
                                             
                                                 0.620
                                                 2010-11
                                            
                                             
                                                 1.140
                                            
                                             
                                                 1.140
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.818
                                        
                                    
                                     
                                         US3: Travel 2
                                         WR
                                         NAVSEA
                                         WNY, DC
                                         
                                             0.075
                                             
                                                 0.025
                                                 2010-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.200
                                        
                                    
                                     
                                         Program Management Support 4
                                         C
                                         CPFF
                                         CACI
                                         WASHINGTON, DC
                                         
                                             0.080
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.080
                                        
                                    
                                     
                                         Government Engineering Support3
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.090
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.090
                                        
                                    
                                     
                                         Travel 3
                                         C
                                         CPAF
                                         NAVSEA
                                         WNY, DC
                                         
                                             0.256
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.256
                                        
                                    
                                     
                                         Program Management Support 5
                                         C
                                         CPFF
                                         CACI
                                         WASHINGTON, DC
                                         
                                             0.141
                                             
                                                 0.026
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.167
                                        
                                    
                                     
                                         Government Engineering Support4
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.010
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.010
                                        
                                    
                                     
                                         Travel4
                                         C
                                         CPAF
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.069
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.069
                                        
                                    
                                     
                                         HFWB: Program Management Support 6
                                         C
                                         CPAF
                                         VARIOUS
                                         VARIOUS
                                         
                                             1.242
                                             
                                                 0.126
                                                 2011-01
                                            
                                             
                                                 0.110
                                            
                                             
                                                 0.110
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.478
                                        
                                    
                                     
                                         HFWB: Government Engineering Support5
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.750
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.750
                                        
                                    
                                     
                                         HFWB: Travel 5
                                         C
                                         CPAF
                                         NAVSEA
                                         WNY, DC
                                         
                                             0.050
                                             
                                                 0.010
                                                 2010-11
                                            
                                             
                                                 0.010
                                            
                                             
                                                 0.010
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.070
                                        
                                    
                                     
                                         Government Engineering Support6
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             1.078
                                             
                                                 0.274
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.352
                                        
                                    
                                     
                                         Travel 6
                                         C
                                         CPAF
                                         NAVSEA
                                         WNY, DC
                                         
                                             0.214
                                             
                                                 0.024
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.238
                                        
                                    
                                     
                                         SBIR Assessment 6
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.054
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.054
                                        
                                    
                                     
                                         Program Management Support 7
                                         C
                                         CPAF
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.350
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.350
                                        
                                    
                                     
                                         US3: Contractor Management 7
                                         C
                                         CPAF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.249
                                                 2010-12
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.549
                                        
                                    
                                     
                                         Acquisition Workforce Fund
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.122
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.122
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                                 US3
                                 
                                     
                                         Acquisition Milestones: Milestones: Milestone B
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Milestone C
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Full Rate Production Decision Review
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Initial Operational Capability
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: Milestone Documentation: Milestone B Documentation
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: Engineering & Manufacturing Development Phase: E&MD Contract Award
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: Engineering & Manufacturing Development Phase: Engineering & Manufacturing Development phase
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: Reviews: PDR Decision
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: Reviews: CDR Decision
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Test Events: DT Testing
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Test Events: Operational Assessment
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Test Events: Initial Operation Test and Evaluation
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: Low Rate Initial Production: LRIP Contract Award
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Low Rate Initial Production: LRIP phase
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Full Rate Production: FRP phase
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                             
                                 HFWB
                                 
                                     
                                         Acquisition Milestones: Milestones: Milestone C
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: FRPDR
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         System Development: P3I: P3I
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Test and Evaluation: EQT Testing: EQT Testing
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Award: Contract Award
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Production Milestones: Full Rate Production: FRP
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: Intallation: Installation
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                
                            
                             
                                 MEDAL
                                 
                                     
                                         System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 3
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 4
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: MEDAL EA v.1 Iterations:  EA v.1 Iteration 5
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 5 Tactical Server
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 6
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 7
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: MEDAL EA v.2 Development: EA v.2 Development
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Enterprise Arch (EA) v.1: Enterprise Arch (EA) v.1 Development and Test
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Enterprise Arch (EA) v.1: EA v.1 Operational Assessment (OA)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                
                            
                             
                                 MCM CES
                                 
                                     
                                         Acquisition Milestones: Milestones: IOC
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: Future Development: MCM CES Future Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Build 1: Build 1 Development and Test
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Build 1: Build 1 Integration and Test (Fleet Trial)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2131
                     Assault Breaching System
                     
                         29.652
                         31.245
                         49.200
                         49.200
                         0.000
                         58.906
                         58.517
                         32.905
                         17.697
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This program provides for a combination of U.S. Navy projects planned to counter the threat to amphibious landing forces from known and projected foreign land/sea mines, obstacles in the beach zone and surf zone approaches to amphibious assault areas. The Assault Breaching System (ABS) of Systems (Countermine/Counter Obstacle, Intelligence/Surveillance/Reconnaissance/Targeting (ISR/T), Precision Navigation/Virtual Marking/Integration, C4I/Data Fusion) provides a full assault breaching capability which is an essential element to the Ship To Objective Maneuver (STOM) Concept of Operations. 
Countermine/Counter Obstacle (CM/CO) - Far term - Counter Mine System (CMS) - transitioned from a 6.3 S&T Concept Demonstration effort to a 6.4 development program after a concept decision/AoA in FY06. CMS provides a near surface neutralization capability to the Navy.
ISR/T - Coastal Battlefield Reconnaissance and Analysis (COBRA) is the ISR/T part of the ABS of systems. This system provides Airborne Mine Countermeasures (AMCM) capability and one system consists of two Airborne Payloads and one Post Mission Analysis Station. Under the umbrella of evolutionary acquisition, three increments of development are planned; Block I introduces a daytime, surface laid minefield and obstacle detection capability for the Beach Zone. Blocks II and III will incorporate technology being developed by 6.3.
 S&T. Block II adds a surfzone and night (darkness) detection capability. Block III adds a buried mine detection capability and on-board Near-Real-Time processing of Multi Spectral Imagery data. 
 COBRA will be a modular payload architecture of and integrated with the MQ-8B Fire Scout Vertical Takeoff and Landing Unmanned Aerial Vehicle (VTUAV) and will serve as the "detect" mission module of the Littoral Combat Ship (LCS) Mine Warfare mission package, providing AMCM capability.

Precision Navigation/Virtual Marking (PN/M)- The navigation effort involves requirements development and program planning to choose the navigational upgrades for the Landing Craft, Air Cushion (LCAC) and Landing Craft, Utility (LCU), and Amphibious Assault Vehicle (AAV) to enable the craft to safely navigate the neutralized assault lanes. A system of virtual or physical lane marking is to be developed to guide the assault craft through the neutralized assault lanes. OPN will fund the CRAFTALTS to upgrade the navigation systems.
 LCU Navigation Upgrade: Modernized the navigation system to enable safe transit through the breached lane.
 LCAC Autopilot Upgrade: An integrated improvement to the LCAC (Service Life Extension Program (SLEP) navigation system for craft control that allows precise navigation and hovering within the breached lane. These software upgrades and backfits will occur during scheduled LCAC SLEPs. 
 AAV Navigation Upgrade : Modernize the navigation system to enable precise transit through the breached lane. 

Command, Control, Computers, Communications and Intelligence (C4I) - System will tie all of the above systems together under an integrated ABS architecture and also tie in with the integrated Mine Warfare architecture.
                         
                             
                                 Product Development:
                                 
                                     
                                         23.728
                                         0
                                         
						CMS - Conduct Preliminary Design Review (PDR). Down selection of High Explosive (HE) alternate neutralizer and solid reactive material neutralizer at PDR, eliminated liquid reactive neutralizer candidates.  Began CMS live dart testing  with emphasis on aero-dynamics and structure. Conduct CMS Technical Reviews. 

COBRA - Began Blk I VTUAV Integration Flight Tests. COBRA BLK II Transition from ONR. Procure (5) Precision Navigation/Marking (PN/M) Systems to support AAV/Augmented Reality Virtual Common Operational Picture (ARVCOP) efforts. Begin COBRA Tactical Littoral Sensor (TLS) SBIR effort. Begin COBRA Post Mission Analysis (PMA) Algorithm and Graphical User Interface (GUI) Enhancements. Begin COBRA BLK I producibility and obsolescence effort.
 
					
                                    
                                
                                 
                                     
                                         25.647
                                         0
                                         
						CMS - Continue live dart/neutralizer testing with emphasis on aero-dynamics and structures. Begin CMS neutralizer lethality design and testing (100 darts). 

COBRA - Complete BLK I integration Flight Tests with VTUAV. Begin COBRA Blk II design and development capability.

Precision Navigation/Marking (PN/M) - Continue evaluation/assessment of EDMs supporting PN/M efforts. 
					
                                    
                                     
                                         38.579
                                         0
                                    
                                     
                                         38.579
                                         0
                                         
					CMS - Continue the design and development and conduct CMS neutralizer formal down selection between high explosive (HE) neutralizer and solid reactive material neutralizer. Prepare for Critical Design Review (CDR).

COBRA - Continue design and development of COBRA Block II capability. 
				
                                    
                                
                            
                             
                                 Technical Support:
                                 
                                     
                                         1.260
                                         0
                                         
						CMS/COBRA - Provide mine magazine inventory management and shipping, contract management and test/studies, C4I/Data Fusion. Provide technical/acquisition support and documentation (ILS, training, data, drawings). 
					
                                    
                                
                                 
                                     
                                         0.926
                                         0
                                         
						CMS/COBRA - Provide mine magazine inventory management and shipping, contract management and test/studies, C4I/Data Fusion. Provide technical/acquisition support and documentation (ILS, training, data, drawings). Cobra achieve Blk II Milestone B decision. 
					
                                    
                                     
                                         0.644
                                         0
                                    
                                     
                                         0.644
                                         0
                                         
					CMS/COBRA - Provide mine magazine inventory management and shipping, contract management and test/studies, C4I/Data Fusion. Provide technical/acquisition support and documentation (ILS, training, data, drawings). 
				
                                    
                                
                            
                             
                                 Test and Evaluation:
                                 
                                     
                                         3.126
                                         0
                                         
						CMS - Began Live dart aero-dynamics and structural testing.

COBRA - Began Blk 1 Integration Flight Test. Began COBRA Blk I Tactical Littoral Sensor (TLS) test. Began JABS Live Mine Tests (Very Shallow Water (VSW) and Near Surface Mines). 

PN/M - Demonstrate the Precision Navigation and Marking design capability. 
					
                                    
                                
                                 
                                     
                                         3.235
                                         0
                                         
						CMS - Begin CMS Lethality Testing in support of Neutralizer Down-Select between the two darts.

PN/M - Continue to test the Precision Navigation and Marking design capability. 
					
                                    
                                     
                                         8.599
                                         0
                                    
                                     
                                         8.599
                                         0
                                         
					CMS - Continue CMS Lethality Testing in support of Neutralizer Down-Select between the two darts. Tests against different mines in different conditions to determine the final dart design and lethality.

COBRA -  Conduct Blk I Initial Operational Test and Evaluation (IOT&E) and flight test on the VTUAV. 
				
                                    
                                
                            
                             
                                 Management:
                                 
                                     
                                         1.538
                                         0
                                         
						Mine magazine inventory management and shipping, contract management and tests/studies, C4I/Data fusion. 
					
                                    
                                
                                 
                                     
                                         1.437
                                         0
                                         
						Mine magazine inventory management and shipping, contract management and tests/studies, C4I/Data fusion. 
					
                                    
                                     
                                         1.378
                                         0
                                    
                                     
                                         1.378
                                         0
                                         
					Mine magazine inventory management and shipping, contract management and tests/studies, C4I/Data fusion. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/2624
                                 SHALLOW WATER MCM SHIP
                                 
                                     7.811
                                     9.236
                                     1.048
                                     1.048
                                     0.000
                                     6.053
                                     6.159
                                     6.205
                                     26.136
                                     0.000
                                     62.648
                                
                            
                             
                                 OPN/1600
                                 LCS MODULES
                                 
                                     0.000
                                     4.095
                                     4.165
                                     4.165
                                     0.000
                                     4.235
                                     4.307
                                     8.761
                                     4.455
                                     0.000
                                     30.018
                                
                            
                             
                                 WPN/4225
                                 AIRBORNE MCM
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.730
                                     44.750
                                     75.413
                                     0.000
                                     120.893
                                
                            
                        
                         Countermine/Counter Obstacle (CM/CO) is a two phased approach, near term and far term solutions. The near term approach for CM/CO is JDAM Assault Breaching System (JABS) and ABS Tactical Decision Aid and this effort has been completed.  The far term solution is CMS, which transitioned from ONR in 2nd QTR 07 followed by MS B decision in 3rd QTR 07 and SD&D contract in 4th QTR 08.
Intelligence/Surveillance/Reconnaissance/Targeting (ISR/T) - COBRA Block I achieved MS C in 3rd QTR FY09. COBRA Block II technology will transfer from ONR and achieve MS B in 1st QTR FY10. COBRA Block III technology will transition in FY12 with a MS B decision scheduled for 4th QTR FY15.
Precision Navigation/Virtual Marking (PN/M) - The navigation upgrades for the Landing Craft, Air Cushion (LCAC) and Landing Craft, Utility (LCU) are in progress. AAV enhancements will be achieved through an ECP (PMA AAV (Marine Corps)) in 4th QTR FY10.
                         Successful COBRA integration, flight tests and Operational Assessment (OA) into the Vertical Take-off Unmanned Arial Vehicle (VTUAV). CMS successful design analysis with the down selection of the dart and provide a near surface neutralization capability to the fleet.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Dev, COBRA
                                         C
                                         CPAF
                                         NORTHRUP GRUMMAN
                                         MELBOURNE, FL
                                         
                                             108.593
                                             
                                                 4.669
                                                 2011-02
                                            
                                             
                                                 7.045
                                            
                                             
                                                 7.045
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             120.307
                                        
                                    
                                     
                                         Primary Hardware Dev, CMS
                                         C
                                         CPAF
                                         Boeing
                                         St. Louis, MO
                                         
                                             37.701
                                             
                                                 13.487
                                                 2011-02
                                            
                                             
                                                 22.255
                                            
                                             
                                                 22.255
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             73.443
                                        
                                    
                                     
                                         Ancillary Hardware Dev, JABS
                                         C
                                         CPAF
                                         Unknown
                                         Unknown
                                         
                                             9.222
                                             
                                                 0.000
                                            
                                             
                                                 3.214
                                            
                                             
                                                 3.214
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.436
                                        
                                    
                                     
                                         Systems Engineering, COBRA
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             17.283
                                             
                                                 3.577
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.860
                                        
                                    
                                     
                                         Software Dev, COBRA
                                         WR
                                         NAVAIR
                                         SAN DIEGO, CA
                                         
                                             12.858
                                             
                                                 0.100
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.958
                                        
                                    
                                     
                                         Systems Engineering, CMS
                                         WR
                                         NSWC, IH
                                         INDIAN HEAD, MD
                                         
                                             23.893
                                             
                                                 1.603
                                                 2010-11
                                            
                                             
                                                 1.703
                                            
                                             
                                                 1.703
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Training Dev, COBRA
                                         WR
                                         NSWC, IH
                                         NDIAN HEAD, MD
                                         
                                             5.216
                                             
                                                 0.745
                                                 2010-11
                                            
                                             
                                                 0.845
                                            
                                             
                                                 0.845
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.806
                                        
                                    
                                     
                                         Tooling
                                         WR
                                         NSWC, IH
                                         NDIAN HEAD, MD
                                         
                                             0.860
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.860
                                        
                                    
                                     
                                         ABS IPT/Test Assets/Proj Eng
                                         WR
                                         NSWC, IH
                                         NDIAN HEAD, MD
                                         
                                             6.478
                                             
                                                 0.317
                                                 2010-11
                                            
                                             
                                                 0.417
                                            
                                             
                                                 0.417
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.212
                                        
                                    
                                     
                                         Precision Navigation & Marking
                                         WR
                                         NSWC, IH
                                         NDIAN HEAD, MD
                                         
                                             3.792
                                             
                                                 1.149
                                                 2010-11
                                            
                                             
                                                 3.100
                                            
                                             
                                                 3.100
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.041
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support Equipment
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             14.952
                                             
                                                 0.662
                                                 2010-11
                                            
                                             
                                                 1.153
                                            
                                             
                                                 1.153
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.767
                                        
                                    
                                     
                                         Software Development
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             8.037
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.037
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NSWC, IH
                                         NDIAN HEAD, MD
                                         
                                             2.712
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.712
                                        
                                    
                                     
                                         Configuration Management
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             3.744
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.744
                                        
                                    
                                     
                                         Technical Data
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             2.588
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.588
                                        
                                    
                                     
                                         Studies & Analysis
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             4.788
                                             
                                                 0.182
                                                 2010-11
                                            
                                             
                                                 0.225
                                            
                                             
                                                 0.225
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.195
                                        
                                    
                                     
                                         GFE
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.400
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.400
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation
                                         WR
                                         NSWC, IH
                                         NDIAN HEAD, MD
                                         
                                             30.326
                                             
                                                 0.147
                                                 2010-11
                                            
                                             
                                                 6.207
                                            
                                             
                                                 6.207
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             36.680
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         NSWC/ IH, PC
                                         NDIAN HEAD, PANAMA CITY
                                         
                                             8.655
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.655
                                        
                                    
                                     
                                         Tooling
                                         WR
                                         NSWC/ IH, PC
                                         NDIAN HEAD, PANAMA CITY
                                         
                                             0.700
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.700
                                        
                                    
                                     
                                         GFE
                                         WR
                                         NSWC/ IH, PC
                                         NDIAN HEAD, PANAMA CITY
                                         
                                             0.400
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.400
                                        
                                    
                                     
                                         Development Test
                                         C
                                         FP
                                         NSWC PC
                                         Panama City, FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.392
                                            
                                             
                                                 2.392
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.392
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         C
                                         CPFF
                                         CACI, Norhtrup Grumman
                                         DC, FL
                                         
                                             8.443
                                             
                                                 0.912
                                                 2010-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.455
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC, IH
                                         NDIAN HEAD, MD
                                         
                                             30.295
                                             
                                                 1.840
                                                 2010-11
                                            
                                             
                                                 0.220
                                            
                                             
                                                 0.220
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             32.355
                                        
                                    
                                     
                                         Program Management Support
                                         WR
                                         NSWC/ IH, PC
                                         NDIAN HEAD, PANAMA CITY
                                         
                                             21.994
                                             
                                                 1.781
                                                 2010-11
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.025
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA
                                         WNY, DC
                                         
                                             1.213
                                             
                                                 0.074
                                                 2010-11
                                            
                                             
                                                 0.074
                                            
                                             
                                                 0.074
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.361
                                        
                                    
                                     
                                         Assessment/BTR
                                         C
                                         CPAF
                                         VARIOUS
                                         VARIOUS
                                         
                                             1.434
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.434
                                        
                                    
                                     
                                         Acquisition Workforce
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.211
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.211
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0603502N_2131_FILE1.PNG
                        
                    
                     
                         
                             
                                 Assault Breaching System
                                 
                                     
                                         Acquisition Milestones: CMS: PDR - Preliminary Design Review
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: CMS: CDR - Critical Design Review
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: COBRA: COBRA Block II Milestone B
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: COBRA: COBRA Block III Milestone B
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: COBRA: LRIP Decision Review
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: COBRA: FRP Decision Review
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: CMS: CMS System Development 6.4
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: CMS: CMS System Design/Platform Integration
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: COBRA Block II SD&D: COBRA Block II SD&D
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: ISR/Navigation/C4I System Development: ISR/Navigation/C4I System Development
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: COBRA Block I Production (With Options): COBRA Block I Production (With Options)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: COBRA: Schedule Detail
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3123
                     SMCM UUV
                     
                         15.030
                         12.732
                         17.821
                         17.821
                         0.000
                         21.533
                         11.151
                         2.484
                         2.587
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Surface Mine Countermeasure Unmanned Undersea Vehicle (SMCM UUV) procures Unmanned Underwater Vehicles to support dedicated mine countermeasure operations, including buried mine detection. Equipment includes vehicles and associated systems support equipment. Potential P3I candidates include communications upgrades, on-board sonar processing and target recognition, command and control improvements, and other smaller tasks.
                         
                             
                                 SMCM UUV LFBB
                                 
                                     
                                         13.619
                                         0
                                         
						LFBB development continues in FY10. 
					
                                    
                                
                                 
                                     
                                         12.132
                                         0
                                         
						Milestone B. Development Contract Award. Preliminary Design Review (PDR). 
					
                                    
                                     
                                         17.221
                                         0
                                    
                                     
                                         17.221
                                         0
                                         
					Critical Design Review and vehicle fabrication. 
				
                                    
                                
                            
                             
                                 SMCM UOES
                                 
                                     
                                         1.411
                                         0
                                         
						System Acceptance Test of SMCM UUV-2.  Fleet and Homeland Defense exercises. 
					
                                    
                                
                                 
                                     
                                         0.600
                                         0
                                         
						Fleet training. Continue support of fleet exercises. 
					
                                    
                                     
                                         0.600
                                         0
                                    
                                     
                                         0.600
                                         0
                                         
					Support fleet exercises. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/2622
                                 Minesweeping Sys Replacement, LV079
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     29.021
                                     29.602
                                     0.000
                                     58.623
                                
                            
                             
                                 OPN/1600
                                 LCS MODULES, LM001
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     20.810
                                     21.164
                                     0.000
                                     41.974
                                
                            
                        
                         An acquisition program will be initiated in FY11 to develop Surface Mine Countermeasure Unmanned Undersea Vehicles (SMCM UUV) equipped with Low Frequency Broadband (LFBB) sonar that provides buried mine detection capability. Initial procurement of the SMCM UUV with LFBB begins in FY15.
                         Successful Milestone C in Q2 FY15.
Reach Full Rate Production Decision in Q2 FY16.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         SMCM UOES Development
                                         C
                                         CPAF
                                         BLUEFIN
                                         CAMBRIDGE, MA
                                         
                                             14.244
                                             
                                                 0.600
                                                 2010-12
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SMCM UUV Development
                                         C
                                         CPIF
                                         TBD
                                         TBD
                                         
                                             19.455
                                             
                                                 7.378
                                                 2011-03
                                            
                                             
                                                 12.279
                                            
                                             
                                                 12.279
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Development
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.805
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Engineering Support 1
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             6.286
                                             
                                                 2.313
                                                 2010-12
                                            
                                             
                                                 2.535
                                            
                                             
                                                 2.535
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Support 2
                                         WR
                                         NUWC, Newport
                                         NEWPORT, RI
                                         
                                             1.602
                                             
                                                 0.813
                                                 2010-12
                                            
                                             
                                                 0.829
                                            
                                             
                                                 0.829
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Support 3
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.808
                                             
                                                 0.350
                                                 2010-12
                                            
                                             
                                                 0.543
                                            
                                             
                                                 0.543
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NOMWC
                                         STENNIS, MI
                                         
                                             0.313
                                             
                                                 0.143
                                                 2010-12
                                            
                                             
                                                 0.146
                                            
                                             
                                                 0.146
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government T&E Support
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.775
                                             
                                                 0.210
                                                 2010-12
                                            
                                             
                                                 0.214
                                            
                                             
                                                 0.214
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         COMOPTEVFOR
                                         NORFOLK, VA
                                         
                                             0.141
                                             
                                                 0.125
                                                 2010-12
                                            
                                             
                                                 0.125
                                            
                                             
                                                 0.125
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         VARIOUS
                                         WASHINGTON, DC
                                         
                                             0.793
                                             
                                                 0.750
                                                 2010-12
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA
                                         WNY, DC
                                         
                                             0.100
                                             
                                                 0.050
                                                 2010-11
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Acquisition Workforce
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.047
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.047
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                                 SMCM UUV
                                 
                                     
                                         SMCM UUV UOES: Dual Frequency SAS Development: Dual Frequency SAS Development
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         SMCM UUV UOES: Dual Freq SAS Fleet Experimentation: Dual Frequency SAS Fleet Experimentation
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV Milestone B: SMCM UUV Milestone B
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV Contract Award: SMCM UUV Contract Award
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV/SMCM Development: SMCM UUV/SMCM Development
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV Milestone C: SMCM UUV Milestone C
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV LRIP: SMCM UUV LRIP
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV Full Rate Production Decision: SMCM UUV Full Rate Production Decision
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV Full Rate Production: SMCM UUV Full Rate Production
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: P3I: P3I
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     4025
                     Expendable Mine Neutralization System
                     
                         1.245
                         4.200
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         5.445
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Expendable Mine Neutralization System (EMNS) is a replacement to the existing AN/SLQ-48 Mine Neutralization System (MNS). The current program replaces the MNS with EMNS on the 14 MCM Avenger Class Ships. EMNS will leverage off of on-going efforts in the Airborne Mine Countermeasures Program to develop an Airborne Mine Neutralization System (AMNS).
                         
                             
                                 Hardware/Software Development
                                 
                                     
                                         0.407
                                         0
                                         
						Continue hardware design and development to include launcher, control console, and MCM-1 Class ship integration. Modify software for use on an MCM-1 class ship. Integrate EMNS Engineering Development Model (EDM) aboard MCM-1 Class Ship.  Provide test articles and technical support throughout EMNS development. 
					
                                    
                                
                            
                             
                                 Engineering Development
                                 
                                     
                                         0.400
                                         0
                                         
						Develop logistics products, including training materials and interactive technical manual. Provide Engineering support, including review for product development and ship integration. 
					
                                    
                                
                                 
                                     
                                         1.973
                                         0
                                         
						Develop logistics products, including training materials and interactive technical manuals. Provide engineering support, including review for product developments and ship integration. 
					
                                    
                                
                            
                             
                                 Test Events
                                 
                                     
                                         0.262
                                         0
                                         
						EMNS Contractor Testing. Complete CT 
					
                                    
                                
                                 
                                     
                                         1.832
                                         0
                                         
						EMNS developmental testing including environmental and shock testing, and safety testing. Develop test and evaluation master plan (TEMP) and test reports.  Conduct DT. 
					
                                    
                                
                            
                             
                                 Management
                                 
                                     
                                         0.176
                                         0
                                         
						Provide program management support and travel for EMNS. 
					
                                    
                                
                                 
                                     
                                         0.395
                                         0
                                         
						Provide program management support and travel for EMNS. 
					
                                    
                                
                            
                        
                         
                             
                                 OPN/2622
                                 MINESWEEPING SYS REPLACEMENT, LV076 (EMNS)
                                 
                                     0.000
                                     12.432
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     12.432
                                
                            
                             
                                 WPN/4225
                                 AIRBORNE MCM, am080 (EMNS)
                                 
                                     0.000
                                     4.071
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     4.071
                                
                            
                        
                         Based on the approved Common Neutralizer Strategy, the Archerfish neutralizer will be integrated on the MCM-1 Avenger Class Ships.  The acquisition strategy will be full and open competition for non-neutralizer hardware development and system integration with a directed contractual relationship with VCT (flight control software). The Navy awarded a sole source contract to BAE Systems for Common Neutralizer support, integration, and hardware manufacturing/delivery.  All EMNS neutralizer equipment and support will be provided by BAE Systems to the Navy. The Navy will provide these assets as GFE to the integration contractor.
                         Successfully complete DT FY11 and receive MS C approval in FY12.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Develop Technical and Aquisition Documentation
                                         WR
                                         NSWC, PC
                                         Panama City, FL
                                         
                                             2.056
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.056
                                        
                                    
                                     
                                         Hardware/Software Development
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             10.185
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.185
                                        
                                    
                                     
                                         Common Neutralizer Development
                                         C
                                         CPIF
                                         Raytheon
                                         Portsmouth, RI
                                         
                                             2.431
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.431
                                        
                                    
                                     
                                         Deep Water Neutralizer Development
                                         WR
                                         NSWC, PC
                                         Panama City, FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.300
                                             0.300
                                        
                                    
                                     
                                         Deep Water Neutralizer Development
                                         C
                                         CPIF
                                         BAE Systems
                                         UK
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             3.000
                                             3.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Develop Logistics Products
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             2.641
                                             
                                                 0.437
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.078
                                        
                                    
                                     
                                         Develop Logistics Products
                                         WR
                                         NSWC
                                         Panama City, FL
                                         
                                             0.966
                                             
                                                 0.236
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.202
                                        
                                    
                                     
                                         Engineering Support
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             2.674
                                             
                                                 0.548
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.222
                                        
                                    
                                     
                                         Engineering Support
                                         C
                                         CPIF
                                         NSWC
                                         Panama City, FL
                                         
                                             7.456
                                             
                                                 0.752
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.208
                                        
                                    
                                     
                                         Deep Water Neutralizr ILS
                                         C
                                         CPIF
                                         BAE Systems
                                         UK
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.252
                                             0.252
                                        
                                    
                                     
                                         Deep Water Neutralizr ILS
                                         C
                                         FP
                                         NSWC, PC
                                         Panama City, FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.186
                                             0.186
                                        
                                    
                                     
                                         Deep Water Neutralizer Engineering
                                         C
                                         CPIF
                                         BAE Systems
                                         UK
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             2.200
                                             2.200
                                        
                                    
                                     
                                         Deep Water Neutralizer Engineering
                                         WR
                                         NSWC, PC
                                         Panama City, FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.860
                                             0.860
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Develop TEMP
                                         WR
                                         NSWC, PC
                                         Panama City, FL
                                         
                                             0.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         CT/DT
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             1.272
                                             
                                                 0.500
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.772
                                        
                                    
                                     
                                         CT/DT
                                         WR
                                         NSWC, PC
                                         Panama City, FL
                                         
                                             1.272
                                             
                                                 1.332
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.604
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         COTF
                                         Norfolk, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         Common Neutralizer Testing
                                         C
                                         CPIF
                                         Raytheon
                                         Portsmouth, RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         Common Neutralizer Test Sets
                                         C
                                         CPIF
                                         Raytheon
                                         Portsmouth, RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         Deep Water Neutralizer T&E
                                         C
                                         CPIF
                                         BAE System
                                         UK
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.995
                                             0.995
                                        
                                    
                                     
                                         Deep Water Neutralizer T&E
                                         WR
                                         NSWC, PC
                                         Panama City, FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             2.295
                                             2.295
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         CACI
                                         Arlington, VA
                                         
                                             1.316
                                             
                                                 0.355
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.671
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA
                                         Washington, DC
                                         
                                             0.250
                                             
                                                 0.040
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.290
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                                 EMNS
                                 
                                     
                                         Acquisition Milestones: Milestones: Milestone C
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: Integration Development: Integration Development
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Test Events: Contractor Testing CT
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Test Events: Developmental Testing DT
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         15.934
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         15.934
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Congressional interest
                         
                             
                                 RMS Prog - Cong
                                 
                                     7.967
                                     
						Congressional Add to continue development of the Remote Minehunting System (RMS) during the RMS reliability growth program. 
					
                                
                            
                             
                                 Persistent Autonomous Maritime Surveillance
                                 
                                     4.979
                                     
						Congressional Add to develop prototype for a persistent maritime surveillance system, and demonstrate technology feasibility for fleet applications. 
					
                                
                            
                             
                                 Mine Hunting Sonar Prog - Cong
                                 
                                     2.988
                                     
						Congressional Add to upgrade AN/SQQ-32(V)3 Classification Sonar, and to provide detection transducer development, design and quality sonar operator equipment consoles applicable to High Frequency Wide Band. 
					
                                
                            
                        
                         Congressional add
                         Congressional add
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